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Action Plan & Short-term Work Program 

INTRODUCTION 

Because of its all-inclusive scope, the recommendations of the Comprehensive Master Plan 

(CMP) are numerous and wide ranging.  But, while each recommendation is relevant to the 
overall picture, all are not of equal priority, or achievable in the same time frame.  To attempt 
to implement the 575 recommendations of the CMP without prioritizing them is like trying to 

boil the ocean: you can expect to expend a lot of energy and have little effect.  The purpose of 
the CMP Action Plan is to develop a near-term priority list for the recommendations that need 
to go first, both because they address critical needs, and also because they constitute the 
foundation for successfully implementing related recommendations.    

With Action Plan Priorities identified, this Chapter goes on to articulate a Short-term Work 

Program, which suggests a strategy to implement these priorities through programs and 
initiatives, leadership and resources.  

ACTION PLAN PROCESS 

The development of an Action Plan requires a rational and transparent analysis, but it also 

needs the guidance of those knowledgeable about the issues involved, and with the unique 
organizational, political and cultural circumstances that affect the potential for success.  The 
planning team developed a methodology for Action Plan prioritization that responds to both 

imperatives, imposing a numerical ranking system on recommendations included in the 
Community Agenda, then vetting those prioritized recommendations with Plaquemines Parish 
Government (PPG) Department Heads and with Subcommittees, which include staff, elected 

and appointed officials, other local content experts, and citizen leaders.  Subcommittee rosters 
are documented in the appendix attached to this Action Plan. 

The ranking methodology, and ultimately the prioritized Action Plan, is organized around the 
hierarchy of parish priorities that emerged from the parish-wide visioning process, undertaken 
during the initial stages of the CMP planning process.  Results of Visioning Workshops informed 

the expression of local values as a pyramid, with coastal restoration and storm protection 
forming a foundation for economic conditions that sustain a high quality of life for parish 
residents.  
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These priorities are further elaborated in the Visioning Workshops Report, and reflect the 
following goals: 

Coastal Restoration and Storm Protection – strengthen natural and man-made systems to 
protect life and property from storms that periodically threaten Plaquemines Parish.  

Job Creation and Healthy Economy – expand the local economy by building on natural assets 

and those industries expected to grow in a changing global economy.  Shape and strengthen 
local institutions and business to improve competitiveness and quality of life. 

High Quality of Life – building on stable natural systems and economic security, local public 
policy should pursue land use strategies, transportation improvements, parks enhancement, 
educational expansion, housing policy, community service, and governmental organization that 

is economically sustainable,  consistent with the parish’s established character, and supportive 
of improved quality of life. 

The Goals and Objectives outlined above provide important criteria for prioritizing 
implementation.  In addition, many strategies are dependent upon actions that are beyond 
local control (including funding), which necessitates adaptation of the plan to outside 

influences.  To create the Action Plan, approximately 575 recommendations were compiled 
from each chapter of the Community Assessment and Community Agenda.  This exhaustive list 
of recommendations was categorized into policies, programs, projects, and studies and  then 

evaluated according to the action plan evaluation framework developed by the project team, 
shown below.   

High  
Quality  
of Life 

Robust & Healthy 
Economy 

Coastal Restoration & Storm 
Protection 



Plaquemines Parish Comprehensive Master Plan   Action Plan & Short-term Work Program 
 

Page 3 of 58 

Each of the 575 recommendations were evaluated against the degree to which they 1) support 
coastal restoration and storm protection; 2) support a robust and healthy economy; and 3) 

support the highest possible quality of life.  In addition to these three rankings, each of the  
recommendations was also evaluated based on estimated cost, implementation time, and 
funding availability.  

 
Each recommendation’s score is weighted to reflect fundamental values.  Those 
recommendations with a high numerical score indicate performance in achieving plan goals, 
while affirmative evaluation on local implementation and funding reflect feasibility.  The rating 

scales utilized are outlined below. 
 
• Supports Coastal Restoration & Storm Protection 

   Scale = 0 – 7 
 0 = No real connection  
 1 = Smarter planning  

   2 = Education, helps avoid related issues  
 3 = Simple project  
 4 = Project  

 5 = Important project  
 6 = Very important project  
 7 = Critical activity 

 
• Expands Basic Employment 
   Scale = 0 – 6 
 0 = No real connection between employment and jobs  

 1 = Creates a more favorable business climate but no direct jobs  
 2 = Creates a more favorable business climate or creates temporary jobs   
 3 = Creates a more favorable business climate and should lead to permanent jobs  

 4 = Critical infrastructure investment or policy  
 5 = Immediate impact on jobs, creating 10+ permanent jobs  
 6 = Immediate impact on jobs, creating 30+ permanent jobs 

 
• Improves Quality of Life 
   Scale = 0 – 5 

 0 = No QOL benefits  
 1 = Benefits a few, hurts some  
 2 = Benefits some  

Recommendation Evaluation Criteria 
Supports Coastal 
Restoration/Flood 

Protection? 

3-7 

Expands 
Basic 

Employment? 

2-6 

Improves 
QOL? 

 

1-5 

Local 
Implementation? 

 

Y/N 

Funded? 
Y/N 

Other? 

local non-
local 

        
        



Plaquemines Parish Comprehensive Master Plan   Action Plan & Short-term Work Program 
 

Page 4 of 58 

 3 = Benefits many  
 4 = Improvement (benefits all)  

 5 = Major improvement (benefits all) 
 
• Composite Score =  

 Supports Coastal Restoration/Storm Protection   
 + Expands Basic Employment   
 + Improves Quality of Life 
 

• Cost 
   Scale 7-1 
 7 = 0-$250,000  

 6 = $250,000-500,000  
 5 = $500,000-1 million  
 4 = $1-5 million  

 3 = $5-10 million  
 2 = $10-25 million  
 1 = > $25 million 

 
• Implementation Time 

Short = 1-2 years  

Medium = 2-5 years   
Long = > 5 years  
Ongoing 

• Funding 

   Local - Yes / No   
Federal - Yes / No 

 

The recommendations were then ranked and sorted first by total composite score (supports 
coastal restoration + expands basic employment + improves quality of life), then by estimated 
cost, and then by project type (policy, program, project, or study).  See  Appendix D of the 

Community Agenda for a complete catalogue of the recommendations evaluated and sorted by 
planning element. 

The Project Team made the first cut in populating the matrix  to identify recommendations that 
were the focus of further review by the Master Plan Subcommittees at a series of workshops. 
The Workshops tested the rankings generated using the matrix, and inform the final draft 

Action Plan priorities detailed below.  Ultimately, the Action Plan Priorities constitute the basis 
for the Short-term Work Program. 

  



Plaquemines Parish Comprehensive Master Plan   Action Plan & Short-term Work Program 
 

Page 5 of 58 

ACTION PLAN PRIORITIES 

Economic Development 

The initial list of unabridged economic development recommendations included 63 
recommendations.  Although Plaquemines Parish has a variety of perceived opportunities for 

economic growth, there are limited resources to pursue all initiatives.  In the process of vetting 
the top tier of these recommendations, it became evident through work with Parish staff and 
the Business, Economic Development, and Tourism Subcommittee that certain projects  were 

consistently considered the most critical to facilitate economic growth.  The list below reflects 
those top priorities. 

Additionally, in discussions with the Steering Committee, it became evident that some of the 

initial 63 recommendations should be combined to form a more strategic single 
recommendation that folded in strategic elements to achieving the overall recommendation.  
Port Development and Implement Critical Transportation Projects are two recommendations 

resulting from such consolidation of individual recommendations. 

1. Coastal and Water Management Research and Development Projects – All three 
prioritization groups (consultant, PPG staff, and subcommittee) view coastal restoration 
activities as a key element to the economic development of the parish.  These activities 
overlap with the Coastal Restoration and Protection element of the plan.  

2. Prepare an Economic Growth Plan – Establishing a strategic plan for economic growth was 
also viewed as a top priority.  While it is understood that the Parish has a fundamental 
outline for economic growth, it is believed that a more thorough initiative could be formed.  

This item has been changed from “Prepare and Economic Recovery Plan” to “Prepare an 
Economic Growth Plan” to accurately reflect the Parish’s current positive position. 

3. Port Development – Port Development is a critical component of the Parish’s economic 
future.  There were several unique port projects initially listed in the Economic 
Development recommendations.  The Parish staff recognized that Venice Port Expansion 

should be top priority while the Economic Development Subcommittee pointed out that it 
did not have the expertise to prioritize all over the port projects.  Other port projects in the 
recommendations that should be considered as a part of this recommendation are the 
following: 

 Citrus II Port container concept 

 Rail extension to Citrus II 

 AMAX Port terminal concept 

 Louisiana International Deep Water Gulf Transfer Terminal  
 

4. Attract New Industry – Attracting new industry is a top, ongoing initiative, ranked as a high 
priority by all.  New industries detailed in the original recommendation included renewable 

energy, technology, education and services.  Additional industries recommended to add are 
agri-business, telecommunications, transportation, and eco-tourism.  The recommendation 
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to encourage development of fiber optics and telecommunications was added as a part of 
this recommendation. 

5. Implement Critical Transportation Projects – There are certain transportation projects that 
area essential to the parish’s economic growth.  While consultant and staff 

recommendations kept these projects as standalone items, the subcommittee 
recommended rolling them into one recommendation, particularly since they are addressed 
in more detail in the Transportation element of the plan.  Projects include the following:  

 Widen Belle Chasse Hwy and Woodland Hwy  

 Construct Barriere Road Widening and Extension to Peters Road  

 Construct LA 23 improvements  

 Bridge and Tunnel 
 

6. Implement Baptiste Collette Dredging – This recommendation ranked high individually.  
Although it could be coordinated with Critical Transportation Projects or Port Development, 

it appears as such a high priority by staff and consultant ranking that it is recommended to 
stand alone as its own recommendation. 

7. Develop a Department of Economic and Community Development for short and long-term 
planning – It was communicated to the subcommittee that this is a best practice in many 
communities that allow the development process and economic growth to work hand-in-

hand.  The Parish currently has an Economic Development Department but not a substantial 
community development office, and the two functions operate separately.  Create a 
Director of Economic Development and Community Development was added to this over-
arching recommendation during the subcommittee process. 

8. Strengthen Economic Development Board – The initial recommendation from the Action 

Plan was to develop a “Plaquemines Parish Economic Development Council.”  Based on 
input from staff and the subcommittee, it is recommended that rather than create a new 
organization – the existing Economic Development Board should be strengthened.  In 

particular, the Board should be given authority to pursue independent funding and may 
require restructuring to improve its effectiveness. 

9. Amend Zoning and Development Regulations to implement vision and recommendations 
of Master Plan – This is a new recommendation coming out of the subcommittee review 
process.  It was discussed that economic development and land use go hand-in-hand.  

Amending the zoning and development regulations to meet the intent of the Master Plan 
will be critical to achieving economic development goals. 

10. Align K-12 Curriculum with Target Industries – Workforce development is viewed as a core 
element of the economic development by the Business, Economic Development and 
Tourism Subcommittee.  This was ranked as a high priority by staff and the subcommittee.  

More than one stakeholder pointed out that this is the primary responsibility of the School 
Board and Department of Education and that the Parish is a partner rather than the lead.  
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Coastal Protection and Restoration 

As documented in the CMP Visioning Workshops, Plaquemines Parish stake holders believe that 
Coastal Protection and Restoration is the foundation upon which the economic future of the 
Parish and the quality of life enjoyed by Parish residents relies.  With Plaquemines Parish 
consisting of seventy odd miles of subsiding, hurricane-prone  deltaic fastlands surrounded by 

rapidly shrinking coastal wetlands, this foundation is gravely threatened and in immediate need 
of comprehensive and effective action to reestablish natural protective geophysical features 
and land-building processes.  To protect life and property, and ultimately, to sustain human 

economic activity, natural protective systems must be reinforced by levees and other 
infrastructure, and by development and building standards to withstand at a minimum the 100-
year storm event, and ultimately the catastrophic storms that have recently confirmed the 
vulnerability of the American Gulf Coast to the inevitable ravages of nature.  

1. Advance further development of Plaquemines Parish Strategic Implementation Plan 

While both natural systems and man-made defenses are essential, the efforts of man will 
ultimately fail without the regeneration of the delta’s natural defenses.  However, this 
imperative must be pursued within the clear-eyed context of irreversible changes wrought 

in the delta over the past eighty years.  This message was clearly articulated by Coastal 
Protection and Restoration Subcommittee members drawn from both technical and 
practical backgrounds. Levees will continue to define the Mississippi River channel, and will 

continue to limit and direct the discharge of the river’s greatly diminished sediment load 
and relentless fresh water discharge.  Attempts envisioned in the Louisiana CPRA Coastal 
Restoration Plan (State Plan) to imitate natural diffusion of the river’s discharge through 

massive freshwater diversions, while well intentioned, will have devastating impact on the 
resiliency of the existing brackish and salt marsh, and only minimally contribute to the land-
building processes associated with sediment deposition.  Plaquemines Parish has invested in 

the development of the Plaquemines Parish Strategic Implementation Plan (PPSIP) to 
describe how the river’s depositions may be directed and optimized to create an ecological 
framework for natural land-building activities.  To expand the influence of this important 
document over state and federal policy, the PPSIP should be advanced through the 

development of a Comprehensive Implementation Strategy.  The CIS would detail efforts 
necessary to make the PPSIP the approach that governs Coastal Restoration efforts by all 
parties in Plaquemines Parish, including further planning for each recommended restoration 

project, means to influence the plans of LACPRA and USACE, and an operating plan for 
Parish-led coastal restoration. 

2. Plan and Fund Coastal Restoration through the Programmatic Dedication of Revenues, 
Proportional to Need 
A hallmark of the PPSIP is its cost-effective, focused approach to land-building.  The Multiple 

Lines of Defense strategy that it embraces builds on existing geography to stimulate natural 
processes which replace lost land and marshes and absorb the energy of storms, reducing 
the extent of the levees needed to protect life and property.  But cost-effective is not cost 

free, and the small and incremental scale of PPSIP activities is incompatible with the capital -
intensive, structurally oriented approach traditionally funded by Congress through the 
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USACE.  New financial and permitting approaches to support ongoing small scale 
improvements are necessary if the PPSIP is to be consistently funded at a level 
commensurate to its contribution to coastal restoration.   

Two important funding innovations should be implemented to underwrite the PPSIP over 

the long term.  First, offshore mineral extraction lease payments make by energy companies 
to the federal Bureau of Mines and Minerals should be dedicated to coastal local 
governments responsible for coastal restoration.  Second, compensation paid by BP for the 

economic damage done to Gulf Coast communities by the Deepwater Horizon oil spill 
should be similarly dedicated to local governments as suggested above.  In both cases, the 
allocation of such funds should be proportional to the exposure to and damage from the 

processes and occurrences that precipitate the necessity of coastal restoration.  In other 
words, those areas suffering most should receive a higher share of the resources.  

New and continuing resources derived from local, private, and state/federal sources should 
be identified and slotted into a Coastal Restoration Finance Plan.  This short term 
recommendation encompasses both an analysis of Capital Improvement Programming 

associated with Coastal Restoration and Protection and a gap analysis of available funding 
compared to estimated need.  The inevitable shortfal l in available funding necessitates 
prioritization of projects and informs a dialog on the allocation of resources.   

 Commit parish funds to construct and maintain PPSIP demonstration projects. 

 Pursue BP and federal BMM funding allocated to Plaquemines Parish to implement 
local plans 

3. Programmatic Permitting 
The PPSIP is characterized by an incremental, multi -site approach to re-establishing the geo-

physical framework of natural land-building processes through deposition of dredged 
sediments and the careful diffusion river diversions into the remaining marsh.  
Environmental permitting should also be subject to a programmatic approach.  Much of the 

cost of land-building through the deposition of dredged sediment is expended in the 
mobilization and demobilization of permit-delimited projects.  Because permits are discrete 
and site-specific, adaptation to field conditions and continuity of effort on an ongoing basis 

are problematic.  Implementation of the PPSIP should be the object of a series of 
programmatic permits, which describe the process and approach of an ongoing land-
building program, but are not narrowly constrained to a single location or narrow situation.  

4. Harmonize Federal, State and Parish Coastal Protection Initiatives 
The PPSIP is a conservative, well reasoned and incremental plan for restoring protective 

geo-physical land forms throughout the compromised and vulnerable wetlands of the 
Parish.  State and federal approaches rely more on large-scale capital projects which require 
substantial funding and lead time.  Converging from the ends of the strategic spectrum, 

these approaches can overlap and have much in common.  While pursuing the formal 
harmonization of the federal, state and Parish strategies, much can be accomplished in the 
near term to prioritize improvements that are common among them.  By doing so, progress 
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is made and equally important, stronger consistency may be fostered.  The Parish should 
identify and prioritize state and federally defined projects consistent with the PPSIP.  

5. Protect Life and Property through Regulation  
Recent storms and the continuing loss of protective natural systems underscore the 

vulnerability of human life and activity in Plaquemines Parish.  Without reliable security 
against weather-related catastrophe, population and economic activity will withdraw from 
much of the Parish, into a few concentrations of activity that are secure from natural 
threats.   

Most immediate are needs for regulatory response to risk.  The Parish should resolve and 

implement regulatory mechanisms to enforce federal Advisory Base Flood Elevations 
(ABFEs) on new development and improvement of existing places of human occupation.  
The expense and inconvenience of rigorous adherence notwithstanding, elevation of 

property and refuges of human habitation is unavoidable within the context of the Parish’s 
impaired defenses, and the inevitability of future storms.  Building codes, zoning, and land 
use regulations are also important tools to mitigate storm related risk.  

 Adopt federal ABFEs for new development and substantial real estate improvements 

 Strengthen Plaquemine Parish’s Floodplain Management regulations 
 Adopt a new Future Land Use Map that reflects up-to-date information on flood risk 

6. Protect Life and Property through Capital Improvements 
Regulatory imperatives notwithstanding, a strategy to simply restrict and withdraw from 

risk-prone areas of the Parish would devastate the Parish’s economy and way of life.  The 
standard of 100-year flood protection must be extended deliberately and relentlessly to all 
areas of the Parish.  Coastal Restoration efforts outside the fastlands can make this task 

more attainable, but nothing short of a steadfast commitment to improving and extending 
the Parish’s back levee system to achieve the 100-year goal will be sufficient.   

7. Upgrade Parish and Private Levees to qualify them for federalization 
An essential step in the process is sufficiently improving private and Parish levees to meet 
federal standards for acceptance to federal maintenance, or “federalization”.  Private levees 

are by definition discontinuous and non-uniform.  Parish levees have been built to varying 
standards and are in different states of repair.  Consequently, these structures often do not 
perform their designed function, and are less capable of meeting their potential for 

providing security against most storms.  Making private and Parish levees eligible for federal 
takeover provides a mechanism for achieving uniform performance, greatly enhancing their 
function.  Federalization also carries the prospect of transferring maintenance obligations to 
a level of government with the capacity to make ongoing investment to preserving these 
critical structures. 

8. Fill Gaps and Upgrade Parish Infrastructure Important to Coastal Protection 
Other life-sustaining capital improvements can be accomplished that fill critical gaps in the 
Parish’s defenses.  Parish roadways should be elevated in low areas to prevent spot-

flooding from severing lifelines of mobility and evacuation.  Pump-stations and other flood-
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control structures and operating systems should be hardened against inundation and the 
failure of supporting energy and communications infrastructure.  With an eye toward key 

chokepoints and vulnerable infrastructure, the Parish’s capital improvement program 
should prioritize eliminating such deficiencies in the near term. 

 Prioritize projects consistent with the PPSIP, and the recommended Comprehensive 
Implementation Plan. 

 
9. Revamp Coastal Protection and Restoration Management Structure to Encompass a 

Broader Portfolio, and to Project Parish Priorities More Effectively to External Partners 
Management structures and lines of responsibility for Coastal Protection and Restoration 
have remained relatively static over time, even as the nature and approach of the Parish 

and its partners to these risks has evolved.  Parish management of coastal -protection 
infrastructure maintenance and improvement reflects a competent but localized, 
independently oriented system evolving from levee boards and dependence on locally 

raised resources.  The federal Coastal Zone Management program has likewise influenced 
the structure and focus of the office which ably administers that program, and the Parish’s 
Coastal Restoration office has worked to influence coastal restoration efforts by  the 

numerous federal, state, and other stakeholders, but none of these separate entities has 
the capacity or authority to manage across the portfolio, or to project a sufficient presence 
on State and Federal processes to make the PPSIP and its implementing strategies the focus 
of a multi-lateral partnership. 

To update and optimize management of this important portfolio, the following 

responsibilities should be unified under a new office of Coastal Protection and Flood 
Control, including responsibility for the CZM program, floodplain management, permitting, 
regulation, mapping and NFIP, Parish levees, drainage systems, pumping infrastructure, 

data acquisition, drainage, flood control and coastal restoration planning, reports, and 
coordination with other Parish activities, outside governments and entities.  While this 
structure should be incorporated into an updated Parish Charter, the PPG should move 
legislation and administrative reorganization to affect these changes in the short term.  

 Unify coastal protection and restoration, drainage and flood control under a Parish 
Director of Coastal Management and Flood Control  
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Land Use  

The top land use priorities, like the top Action Plan priorities for other elements, resulted from 
application of a prioritization methodology to all land use recommendations and then 
additional adjustments to the resulting top tier list based on practical feedback and knowledge 
provided by the Parish staff and Land Development Committee.  It is valuable to note that the 

Land Development Committee consists of members of the Plaquemines Parish Zoning and 
Development Board, the Superintendent of the Planning and Zoning Department and a small 
contingent of other community members.  Those contributing to the prioritization of 

recommendations are well-versed in the challenges and opportunities for improving land use 
policy in the parish.  Many of the land use priorities described below could be jointly 
accomplished in the completion of a unified development ordinance, an approach which many 

communities have taken to jointly update and coordinate their zoning, subdivision, 
development, and related environmental regulations in one new ordinance.  

1. Use Parish initiated rezonings and incentives to encourage concentrated growth in 

existing communities.  Encouraging concentrated growth will facilitate more efficient 
provision of services, including water and sewer, telecommunications resources, public 
services, and emergency response.  This recommendation offers a market-oriented 

approach to driving smart growth decisions.  Parish initiated rezoning would permit certain 
areas to develop at higher density, while incentives would encourage developers to provide 
certain amenities or other desirable elements as a part of their development in exchange 
for increased density.  Associated benefits could include increased walkability, reduction in 
service provision costs, and greater sense of community. 

2. Bring all areas of the Parish inside the levees to 100 year floodplain standards.   As 
indicated by past storms, lands within parish levees are still susceptible to flooding.  
Requiring adherence to 100 year floodplain standards will ensure that developments in the 

parish are built to withstand 100 year floods, preserving safety of the residents and 
property investments. 

3. Adopt Future Land Use Map and implementation plan including a process for yearly 
review and update.  Maintaining and regularly updating a Future Land Use map is a critical 
element to communicate the community’s vision for the future and serve as a guide for 

future development and zoning requests.  A yearly update will add certainty to the Parish’s 
land use policy for potential investors and also will help provide PPG with a stronger, more 
transparent, and more legally defensible land use policy. 

4. Develop and adopt more comprehensive wetlands conservation ordinances.  Leaders 
agree that the parish’s wetlands play a critically important role in the ecological system of 

both the parish and region, preventing flooding of developed areas and promoting divers ity 
of animal and plant life.  Updating the wetlands conservation ordinances will ensure that 
these vital areas are protected from future development. 
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5. Develop standard detail drawings with minimum requirements for streets, curbs and 
gutter, and other required infrastructure.  Standard drawings will help make the 

development and development review process easier for both public and developers 
investing in the parish by facilitating uniform development of streets, curbs, and other 
infrastructures.  The drawings will help eliminate any ambiguity in the public improvement 

standards.  Consistent and quality infrastructure design can potentially save the PPG and 
public money by reducing maintenance costs once the parish accepts the infrastructure into 
the public system. 

6. Adopt and implement development design criteria for any new developments.  
Development design criteria will help preserve the unique culture of Plaquemines Parish as 

it grows over time.  Formalizing such items will help preserve existing property values and 
promote the community’s vision for the future. 

7. Revise and update the Parish's zoning and subdivision regulations.  Although this 
recommendation did not rise to the top in the prioritization methodology, the Land 
Development Committee determined it a top priority for the Parish’s land use initiatives.  

Updating these regulations will ensure that what is on the books meets current planning 
practices.  Additionally, their update is important to making sure that zoning and 
subdivision policies reflect and implement the vision for the parish as shown in the Future 

Land Use Map.  Revising and updating the zoning and subdivision regulations as a part of a 
unified development ordinance initiative would be most efficient.  

8. Create a Geographic Information System (GIS) (land use database) giving location, land 
use, zoning, assessed values and ownership, etc.  Currently, PPG has very limited 
geographic-based data.  Creating a robust GIS for the parish’s land use will remove a major 

handicap in making planning decisions (both collectively as a Parish and as individual 
property owners) as well as otherwise inventorying property for tax and legal purposes.  
The Parish is currently working to complete a GIS that will provide detailed and accurate 

land use, zoning, and key environmental features.  In the future, Plaquemines Parish 
Government should consider providing planning documents, maps, and tax assessment 
information via the internet.  Doing so will increase public access to these documents and 
thereby facilitate public and private land use decision making and related initiatives.  

9. Update development impact fees and dedicate all fees to corresponding infrastructure 

funds.  The Parish’s development impact fees have not been updated recently.  Updating 
them is important to ensuring that the fees that are applied adequately match the impact of 
new development on the parish’s infrastructure.  This recommendation was added to the 
top priority list by the Land Development Committee. 

10. Provide for a three step platting process for subdivisions: a concept plan, preliminary plat, 

and final plat.  This three step process would help expedite the review process, ensure that 
new subdivisions are built to community standards, and provide a means for addressing any 
issues or unique considerations before the platting process is underway.  Formalizing this 
process should make the subdividing process more efficient and cost effective.  
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11. Preliminary plats to be approved by the Zoning and Development Board, not the Staff or 
Council.  This recommendation was altered by the Land Development subcommittee to 

have preliminary plats approved by the Zoning and Development Board instead of Parish 
staff as initially recommended by the CMP consultant team.  Approval by the Zoning and 
Development Board instead of Council will help ensure that the plat meets parish standards 

and regulations, although the development approval process will likely not be as quick as 
would be afforded by staff approving the preliminary plat.  

 

Public Facilities and Services 

Many of the priorities listed under Public Facilities and Services Element were not so much 
priorities as specific strategies or actions that really should be part of the next phase of the 
Master Planning process.  As a result, several of the priorities derived from the assessment 
were reorganized and grouped together. 

1. Develop a Capital Improvements Program in accordance with the Comprehensive Plan, 
funding reviews, prioritization, and implementation – In many ways this is a top priority 
for the whole Master Planning effort, and to a degree it is already being done.  The Parish 
needs to adopt formal procedures and methods to ensure that capital investment decisions 
are done within the context of an ongoing planning effort.  

2. Develop financial plan to manage operating costs and efficiency – This is an on-going 
effort, and high priority for the parish government. 

3.  Ensure that new and existing development is served by necessary infrastructure, fire, 
public safety and education – again this is an ongoing effort that points to a number of 
specific facility improvements that grouped under. 

4.  Ensure there are no coverage gaps in library services and that such services are up to par 
with state standards – An important component of quality of life, it was recognized that 

libraries can do more to assist in continuing education and training, particularly in remote 
areas of the Parish.  As part of this the library system should investigate how library services 
might be coordinated with the development of a vocational educational center 

5. Develop a vocational education system for future labor force needs for target Industries – 
This is primarily an Economic Development priority, but one that is critical to overall quality 
of life.  Opportunities for vocation education need to be offered and actively promoted. 

6. Finalize and adopt Master Plan for Government complex on F. Hebert Boulevard – this 
should be a high priority for the Parish, and will go a long way toward developing a one -stop 
shop for citizens in need of government services. 

7. In coordination with the Future Land Use Plan, cluster public facilities – to a degree this is 
already being done, but it recognized that more consolidation of services would be 
beneficial and more efficient. 
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8. Develop a comprehensive solid waste management plan and associated recycling 
program – a recycling program could help generate revenue for the Parish, and help 

increase the longevity of local landfills, by helping to reduce per capita volume rates of solid 
waste. 

9. Better management of boats harbors and marinas – The current harbor and marina system 
is not self-sufficient.  More effort needs to be made to more efficiently operate these public 
assets.  The harbors and marinas could also play a more important role in promoting 
tourism. 

10. Continually evaluate classroom and teacher allocations, educational programs, and 

community outreach based on population distributions – education is vital to the overall 
quality of life of the Parish, but it was recognized that this is really a school board issue, and 
one that they are continually working on.  The Parish government has some influence  on 
this issue, but not much. 

 

Population/Demographics 

Most of the priorities listed under Population and Demographics Element were also listed under  
priorities of other elements, the areas that emerged as unique to this element related to 
housing to the tracking of the Parish’s very mobile population.  As a result these housing and 
tracking priorities rose to the top of the list. 

1. Assign an existing or new staff person with the responsibility of monitoring and 

evaluating changing characteristics in the Parish’s population – The Parish needs an Urban 
Planner on staff that can assist with monitoring data on current and projected population, 
employment and development activity.  Some members of the subcommittee felt that such 

a position could be paid for through grants, in fact it was stated that a good planner/grant 
writer could pay for themselves. 

2. Coordinate capital investments and changes to community services with projected 
population distribution – Members of the subcommittee see the need for mobile offices for 
parish services and offices in parish district offices.  The south end of the Parish feels left 

out, but on a per capita basis it actually is well serviced.  The Parish again needs to track 
demographic shifts and adjust accordingly. 

3. Coordinate new housing development with the Future Land Use Plan – This could also be 
considered a Land Use priority, though it was recognized that housing will follow utilities, 
and that planning appropriate utility service areas are the most effective key to controlling 

the location of housing, not the land use plan.  So in some respects this priority also 
overlaps Public Facilities and Services. 

4. Develop a housing strategy for sub areas of the Parish – The subcommittee recognized that 
quality housing is very expensive to built and insure in the Parish.  Each unique area of the 
Parish has its own housing demands and requirements. 
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5. Develop strategy to attract new employers – Many on the subcommittee recognized that a 
lot of potential tax revenue was leaving the Parish to shop in Jefferson Parish.   It was cited 

that in the past, new businesses have not been allowed to develop in the Parish in an effort 
to protect local businesses.  They felt that new businesses should be accepted and allowed 
to grow in the Parish.  It was felt that this should be in the Economic Development TOP 

priority list, and that the offering of possible tax incentives to attract industry should be 
considered. 

6. Diversify employment opportunities to retain the Parish’s young population - Partner 
schools, government, and businesses to integrate training for trades.  College degreed 
youth leave the Parish and most do not return.  Education and job training are very 
important. 

7. On demand transit program - This is included in the top priorities of the Transportation 

group, but the QOL subcommittee felt that it was very important to the overall quality of 
life in the parish.  The parish’s unique geography makes transportation difficult for the 
elderly. 

8. One stop shop for employment placement and training needed- Members of the 
subcommittee have seen this work in other parishes, and see the need for assisting the 
unemployed.  

9. Limit residential development to areas with reasonable protection from storms through 
appropriate zoning and development regulations – The subcommittee recognize that the 
permitting of new development is government controlled to an extent, but ultimately it 
really is a property rights issue.  This really was viewed more as Land Use issue. 

10. Develop strategies designed to mitigate the impacts of the Deepwater Horizon Disaster on 

residents - Overlaps with the efforts of the Coastal Restoration group.   The Parish needs to 
continue to press with the federal government and BP for assistance. 
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Transportation 

Many of the transportation priorities listed herein have been revised to reflect input from the 
transportation subcommittee meeting held in June of 2012.  Recommendations from the 

subcommittee led to the inclusion of smaller-scale projects that are implementable in the near-
term as well as the consolidation of similar or interrelated projects.  

Disaster Responsiveness 

1. Oakville Floodgates Improvements – Ensure that the floodgates across LA 23 at Oakville 
provide a means for safe egress for the residents south of the gates when they are closed. 
These floodgates are part of the Eastern Tie-in project, located on the west bank of the 

Mississippi River in the vicinity of Oakville, they tie into the Hero Canal levee, cross LA 23, 
and link to the Mississippi River Levee system. 

Roadway Capacity Improvements 

Many of these roadway capacity improvements are currently underway and in varying phases 

of implementation. It is crucial that funding continue for these projects so that they may 
provide mobility and economic benefits to Plaquemines Parish and the state of Louisiana. 

2. Peters Road Extension - This project will provide a direct connection between Jefferson and 

Plaquemines Parishes with an elevated crossing over the Gulf Intracoastal Waterway 
(GIWW).  This project is planned in three phases.  Phase 1 connects LA 23 and Walker Road 
to the GIWW in Plaquemines Parish.  This $15M phase began in January 2012 and is 

expected to be complete in late 2013.  Phase 2 includes the interchange modifications to 
Peters Road and Engineers Road in Jefferson Parish. Phase 3 is a new high rise bridge that 
would cross the canal.  Next steps for Phase 2 ($15-20M) and Phase 3 ($50-70M) are to 
identify funding sources for final design and construction.  

3. Barriere Road Extension – This project would widen and extend Barriere Road from its 

current terminus west of the naval base rear gate to the proposed Peters Road Extension 

including signalization at the Peters Road Extension.  The new Navy Exchange (NEX) and 
Commissary planned by the Naval Air Station/Joint Reserve Base (NAS/JRB) would have 
significant traffic impacts on Barriere Road. A left-turn only provision is also recommended 
at the rear gate onto Barriere Road to redirect traffic away from the congested Belle Chasse 
area.   

4. Traffic Improvements on LA 23 in Belle Chasse – Traffic improvements are needed on LA 23 
to provide much-needed congestion relief in Belle Chasse. These improvements would 

include additional through-capacity, turn lanes and/or center turn lanes, where 
appropriate.  Operational improvements are also needed at major intersections  on LA 23, at 
LA 3017, LA 406, Barriere Road, and Main Street, to enhance safety and reduce delays. It is 

important to note that, due to its current proximity to the railroad right-of-way, the 
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relocation of the NOGC railroad is a critical piece in implementing any significant 
improvements on LA 23.   

5. Woodland Highway (LA 406) Widening – The widening of Woodland Highway to four lanes 

with a major intersection upgrade at LA 23 is designed to improve safety and facilitate 
heavy turning movements.  The capacity improvements on LA 406 would provide a viable 

alternative to the congested LA 23 in Belle Chasse.  Phase 1, completed in 2009, includes 
additional turn lanes.  Phase 2 calls for the addition of a fourth lane from Industry Canal to 
LA 23 and is currently under construction.  The current roundabout at LA 406 and General 
De Gaulle Bridge cannot adequately accommodate oversized load tractor-trailer movement. 

To this end, the improvements planned for the Woodland Highway corridor need to address 
the roundabout, procedural issues with Orleans Parish/ State, and require Plaquemines 
Parish Sheriff Escort for passage of oversize loads crossing the Belle Chasse Bridge. 

6. Belle Chasse Bridge and Tunnel Replacement – Conduct an Environmental Assessment for 

detailed analysis of potential environmental impacts from a new Belle Chasse Bridge and 
Tunnel. The existing tunnel and bridge are subject to frequent, costly, and unpredictable 

operational breakdowns for repair and maintenance. Excessive roadway delays occur when 
the existing bridge opens, which occurs an average of ten to twelve times a day.  A 
feasibility study was completed in July 2009 that developed conceptual alternatives for 

further consideration and identified environmental concerns that may be of consequence 
later in the process.  (Programmed in the long range MTP (Fiscal Years 2015-2024)). 

7. Widen and Raise Tidewater Road – A Feasibility Study for a potential overpass or elevated 

highway in this location is recommended to achieve a permanent solution to seasonal high 
tides.  Construction of Phase 1 improvements on Tidewater Road, from LA 23 to Coast 
Guard Road, was completed in fall of 2009. Phase 2, from Coast Guard Road to Marina Road 
is currently under construction but flooding still occurs during high tides.  

8. LA 23 Widening between Happy Jack through Port Sulphur – This four-mile section of LA 23 

is the only section of LA 23 that has two lanes of travel.  The widening of this segment of LA 
23  has been identified as a crucial infrastructure improvement in south Plaquemines Parish 

to improve safety and operations for all travelers.  The Environmental Clearance Report by 
the RPC is currently underway. A public meeting was recently held to obtain public input on 
the project purpose and need and the final alternatives.  

Airport 

9. Conduct an Environmental Assessment (EA) of a general aviation facility in the Parish that is 
centrally located with minimal environmental impacts and airspace restrictions. The EA 

would be a follow-up to the feasibility study, completed in 2009, that recommended a 4,200 
ft. runway near West Pointe a la Hache as the preferred site.  An Environmental Assessment 
is recommended to reconsider all the potential sites in much greater detail, including a new 
airport near Walker Road for better access to New Orleans and to better serve corporate 
aircraft and seaplanes.  
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Ferry 

10. Conduct a Central Ferry Feasibility Study to determine the need for new ferry service based 

on existing and future conditions including long range ridership forecasts, detailed cost 
estimates and identification of potential funding to ensure ferry service for the next 30 
years.  A traffic study conducted in 2010 recommended significant traffic improvements to 

mitigate impacts to roadways in the vicinity of Belle Chasse-Scarsdale Ferry service.  As part 
of the Comprehensive Master Plan effort, a new consolidated ferry location at Jesuit Bend is 
recommended which would improve safety, operations, reduce costs, and ensure ferry 
service to the citizens of Plaquemines Parish.  

Pedestrian and Bicycle Improvements 

The following policy measures are recommended to improve the pedestrian and bicyclist 
environment in the parish: 

11. Construct a multi-use trail along the Maintenance Road on the back side of the Plaquemines 
Parish Non-Federal Levee project (complete in 2017). 

12. Implement bicycle routes proposed in the RPC’s Rai ls-to-Trails Conservancy’s 2010 
Campaign. 

13. Follow a policy of “Complete Streets” whereby provisions are made for automobiles, 

bicyclists, transit users, and pedestrians on major transportation projects. If it is not feasible 

to construct multi‐modal facilities due to lack of current need or financial resources, 
right‐of‐way should be preserved for their future construction. 

14. Prioritize sidewalks in accordance with the Parish’s Land Use and Transportation Plan.  

Transit and Transportation Demand Management  

15. Conduct a Transit Feasibility Study to evaluate the technical and financial viability of transit 
in the parish.  Parish currently cannot support a fixed route transit system due to lack of 
support and funding.  Coordination with JeT is needed to reinstate fixed route service to 
Jefferson Parish based on need. 

16. Employ Travel Demand Management (TDM) Strategies to increase roadway efficiency by 
lessening the number of vehicles using the transportation network, particularly those 
roadways that are already strained beyond their capacity.  TDM tactics include programs to 

increase usage of travel modes other than single occupant vehicles, employer‐based 
programs such as flex‐time or telecommuting, carpools, vanpools, and economic incentives.   

Port 

17. Ensure that the appropriate transportation infrastructure is in place to support new port 

development, including railroad relocation out of Belle Chasse, improved access across the 
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river and extension of the rail lines. Evaluation and studies of rail service demonstrate that 
the existing rail network is insufficient to meet anticipated intermodal demand.  

Furthermore, it will be critical to coordinate and support intermodal connections among 
water, rail, and highway transportation to provide safe and efficient access to the new port. 

 

Parks and Recreation 

Recreational opportunities are abundant in the Parish, thanks to its unique geography at the 
mouth of the Mississippi River, and thanks in part to the numerous programs offered by the 
Parish Parks and Recreation Department.  It was noted, however, that are few passive 

recreation facilities, such as walking trails, bicycle facilities within Parish parks, and there was a 
general concern for the funding for the parks program. 

1. Develop a plan to meet NRPA guidelines for park requirements based on population 
projections – This should address the long list of project recommendations, and should 

include expanded capability to maintain and upkeep the park sites.  Key to this will be to 
develop a strategy for improving funding sources for capital improvements and on-going 
maintenance.  More neighborhood parks need to be part of the Parish system. 

2. Seek public-private partnership opportunities in order to reduce public costs – Members 
of the subcommittee noted that there are many good examples of how this has been used 

in other parishes.  Some suggested charging a park fee on the water bill or property tax as 
done in other parishes. 

3. Identify ways to interconnect parks, with schools, neighborhoods, and natural features - 
Most schools are not in the neighborhoods.  

4. Identify future park locations that allow safe access for children and elderly – existing 
parks are not located in the neighborhoods.  People have to generally travel by car.  

5. Design and plan a broad selection of park facilities and recreation programs that are 
appropriate for all ages - The current Parish Park facilities place emphasis on traditional 

sports such as baseball and football.  Arts which would appeal to both children and elderly 
need support through Parks and Recreation, like it used to be.   

6. Design and plan for neighborhood parks in convenient locations that are within a 10 
minute travel time of the majority of the existing and planned population – Members of 
the subcommittee stated that none of the current Parish parks are true neighborhood 
parks.  There is a real need for this. 

7. Construct bicycle trails on levees – There was universal approval of this idea among the 
subcommittee, and they wonder why it has not been done already. 
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8. Construct sidewalks and bicycle/multipurpose trails to provide connections to parks from 
schools and neighborhoods – Again there is a real need for the development of a trail 
system throughout the Parish. 

9. Maximize potential of existing attractions as resident and visitor destinations, for 

example establish Fort Jackson and Fort St. Philip as a National Park or Monument site – 
There is a great untapped potential for more tourism in the Parish. 

10. Provide adequate funding and staffing for the ongoing maintenance of the parks – more 
parish resources need to be directed toward parks and recreation.  This is simply a matter of 
priorities, and in the past, parks and recreation has not been a high priority.  

 

Stormwater & Drainage 

Many of the Stormwater and Drainage priorities listed herein have been revised to reflect input 
from the Stormwater and Drainage subcommittee meeting held in June of 2012.  

Recommendations from the subcommittee led to the inclusion of smaller-scale projects that 
are implementable in the near-term as well as the consolidation of similar or interrelated 
projects. 

1. Develop a Comprehensive Stormwater and Master Drainage Plan.  This will pinpoint the 
needed improvements to the Plaquemines Parish Drainage System. 

2. Harden or stormproof the drainage pump stations  One of the most pressing needs as 

identified by the Plaquemines Parish Drainage Department is the “hardening”, or storm-
proofing of the twenty-one (21) drainage pump stations operated by the Drainage 
Department. This proposed hardening program would be similar to the program in place in 
Jefferson and Orleans Parishes.  

3. Construct improvements to the private levees to bring them up to federal standards.  This 
would be a three step process: 

 Assess and inventory the existing back levees 

 Identify, evaluate and repair areas along the back levees damaged by borrow or 
erosion 

 Federalize the private and parish owned back levees 

4. Develop a system for pumping down the canals prior to storms. This allow for greater 
storage capacity in the canals during rain events.  

5. Adopt a Stormwater Management Ordinance.  This would provide Plaquemines Parish with 
the latest means for providing drainage to its citizens. 

6. Improve drainage on the northern bank of the Intracoastal Canal.  
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7. Develop new standards for servitudes and acquire servitudes to the minor drainage 
ditches.  This would allow Plaquemines Parish to properly maintain the ditches, which 
would prevent them from clogging or backing up during rain events.  

8. Construct a “Pump to the River” project in Belle Chasse . This project would be similar to 

ones performed by the Corps of Engineers in Jefferson Parish. Project would include 
installing a large pump station that would pump the rainwater to the Mississippi River.  

 

Government Organization 

The Action Plan for Government Organization identifies improvements to the operations and 
structure of the Plaquemines Parish Government based on best practices in other communities, 
research on organizational structure, and the input received from stakeholders throughout the 

planning process.  The following top priorities were consistently identified as the most strategic 
to improving the efficiency, efficacy, and accountability of the Plaquemines Parish Government.   

A major challenge to implementing most of these recommendations is that they are dependent 

on an amendment to the Parish Charter, which recent experience has shown will be difficult to 
achieve.  As such, this recommendation is listed first and was discussed as absolutely critical to 
improved government organization. 

1. Revise the Plaquemines Parish Charter as necessary to accomplish recommendations –
Revising the Plaquemines Parish Charter is required to formally create or change 
departments and director positions.  As such, this action is required for the majority of 

other Government Organization recommendations to be implemented.  The subcommittee 
overwhelmingly selected this as the #1 priority for the Government Organization element.  

2. Establish Director of Coastal Management & Flood Control – This was the #1 priority of 
Parish staff and consultant team and the #2 priority of the subcommittee.  This position 
already exists through the federal coastal management program but it is not a formal 
position under the Parish Charter. 

3. Increase the capacity of Parish Government to support long-term economic growth – This 

was identified as a top priority by all parties.  The original recommendation said “economic 
recovery” instead of “economic growth.”  The recommendation was changed to reflect the 
current economic status of the parish and to be consistent with economic development 
recommendations. 

4. Create Department for Emergency Preparedness – This recommendation has combined 

with the recommendation to establish a Director of Homeland Security – which is believed 
to have been intended to read as “Director of Emergency Preparedness.”  The two 
recommendations are dependent on each other, if the Department is created, a Director 
will be required. 
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5. Establish a Chief Financial Officer – The Chief Financial Officer would report to the Chief of 
Staff, managing finance, budge, payroll, sales tax, accounts payable and an information 

technology.  The Chief Financial Officer would also provide oversight of the Administrative 
Director.  This recommendation was viewed as non-controversial by staff and the 
subcommittee and ranked in the top Action Plan recommendations in the consultant 
methodology. 

6. Create Department of Economic & Community Development – This recommendation was 

discussed in detail by the subcommittee under economic development and is included as an 
economic development recommendation.  It is viewed as a positive change if based on best 
practices.  As recommended herein, it would include creating a Director of Economic and 
Community Development to oversee the Department. 

7. Evaluate possibility of privatizing selected services – Such services include solid waste, 

boat harbors and marinas, roadside maintenance, grass cutting, and mosquito control .  This 
recommendation rated on the lower end of the top priorities by the consultant, Parish staff, 
and the subcommittee. 

8. Develop performance measures for Parish departments to evaluate achievement towards 
Parish goals – This is a new recommendation that was added to the top priorities by the 

subcommittee.  It is believed that this is a critical component to making sure parish 
government is accountable and will lend itself to highlighting needed improvements. 

9. Identify effective public-private partnerships for economic development and tourism – 
Little to no debate occurred regarding this recommendation.  Public-private partnerships 

would alleviate some of the Parish’s responsibilities and promote a more efficient process 
for certain initiatives. 

10. Establish a Chief of Staff –A Chief of Staff would free up the President’s time to handle 
other initiatives, such as intergovernmental coordination and pursuit of state and federal 
funding.  It was ranked on the lower end of top priorities by the Parish staff.  
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Government Finance  

Plaquemines Parish has a somewhat unique revenue stream, stemming from traditional sources 
but also from distinctive channels such as oil and gas royalties and, over recent years, federal 
grants to address Hurricane Katrina and Deepwater Horizon issues.  The Government Finance 
Action Plan recommendations focus on establishing a more predictable and solid financial 
footing moving forward. 

It was determined that all Government Finance recommendations in the Action Plan are 
appropriate for the top priorities list.  Some recommendations were combined due to their 
interrelatedness. 

1. Adopt a Parish Comprehensive Master Plan – Adopting the Master Plan would set a formal 
policy direction for the Plaquemines Parish Government and formalize the prioritization of 
action items for government funding and investment decisions.  The subcommittee 
overwhelmingly selected this as the number one priority for Government Finance. 

2. Develop a Stable Long-Run Financial Structure – The Subcommittee combined this 

recommendation with three additional recommendations to make them one strategic 
recommendation.  The three other recommendations now included under this 
recommendation are: 

 Formalize the process of prioritizing capital improvement projects in a Capital 
Improvements Plan. 

 Prepare a long-range financial plan for the Parish. 

 Realign fee structures to achieve cost recovery in Enterprise Funds.  
 

3. Prepare an Economic Growth Plan – This item is included herein as it will be essential to the 

Plaquemine Parish Government’s long-term financial success.  It is also included in the top 
recommendations for the Economic Development.  The recommendation originally said 
“recovery” rather than “growth” plan. 

4. Evaluate use of Special Assessment Districts and Impact Fees to maintain investments 
after federal funds have diminished – The consultant and Parish staff identified this 

recommendation as a medium priority in the top recommendation list.  The subcommittee 
also identified this initiative as important. 

5. Identify and Develop Alternative Funding Sources – This recommendation was identified as 
medium level top priority by the subcommittee and Parish staff.  The subcommittee 

combined the following two recommendations as a subcomponent of this 
recommendation, which the consultant agreed with: 

 Reduce Dependency on Oil and Gas Revenues 

 Reduce Dependency on Federal Grants 
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6. Create a Chief Financial Officer position – This recommendation was also included in the 
Government Organization top recommendation list.  All parties believe the Plaquemines 
Parish Government would benefit from the addition of this new position.  

7. Perform a comprehensive audit of department budgets and operations - It was discussed 

by the subcommittee that an audit of Parish budgets is already required by the State of 
Louisiana.  The subcommittee agreed that an additional audit of the Parish based on parish 
goals and objectives would be a valuable endeavor. 

8. Set targets for improving financial performance – This recommendation includes adopting 
specific targets for cost recovery as it applies to Enterprise Funds, prioritization of capital 

improvements based on the Comprehensive Master Plan, and monitoring and closely 
evaluating the performance of services that are privatized.  This fell near the bottom of the 
Parish staff ranking list of recommendations as well as that of the consultant staff; however, 

the subcommittee believed it was a valuable enough to include in the top recommendation 
list. 

9. Prepare for increased maintenance and operating expenses – This item ranked near the 
bottom on the Parish staff and consultant recommendations list; however, the 
subcommittee believed it was important enough to include in the top recommendations. 

 

Water and Waste Water 

Many of the Water and Waste Water priorities listed herein have been revised to reflect input 

from the Water and Waste Water subcommittee meeting held in June of 2012.  

Recommendations from the subcommittee led to the inclusion of smaller-scale projects that 
are implementable in the near-term as well as the consolidation of similar or interrelated 
projects. 

1. Meeting water quality requirements at the Water Treatment Plants.  New criteria and 
guidelines are being implemented by the Louisiana Department of Environmental Quality 

which are more stringent than previous criteria. For example, the maximum allowable 
turbity level dropped from 1.0 to 0.3. 

2. Implement rehabilitation from previous SSES studies to address Infiltration and Inflow 
(I/I).  Plaquemines Parish has performed several Sanitary Sewer Evaluation Surveys (SSES) 
which identify sources of I/I. Rehabilitation based on the outcome of these SSES should be 

implemented to reduce the I/I which overwhelm the sewer system during elevated wet 
weather flows. 

3. Upgrade intake structures at Water Treatment Plants.  The intake structures need to be 
upgraded at the following water treatment plants: 

 Belle Chasse WTP 
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 Boothville WTP 

 Dalcour WTP 

 Pointe a la Hache WTP 

4. Upgrade capacities at three Waste Water Treatment Plants.  Three of the waste water 
treatment plants are in dire need of capacity upgrades: 

 The Boothville WWTP has a design capacity of 500,000 gallons per day. It has an 
average daily flow (ADF) of 400,000 gallons per day. However, during wet weather 
events, the flow greatly exceeds the plant capacity causing the plant to exceed its 
limits. 

 The Phoenix Oxidation Pond has a design capacity of 182,000 gallons per day. It has an 

average daily flow (ADF) of 160,000 gallons per day. However, a new prison in the area 
will cause the flow to exceed the capacity of the plant. A capacity of 250,000 will be 
required due to the new prison. 

 The Ironton Oxidation Pond has a design capacity of 40,000 gallons per day. It has an 
average daily flow (ADF) of 55,000 gallons per day. The ADF is already exceeding the 
design capacity causing the pond to have issues meeting its discharge limits.  

5. Upgrade capacities at two East Bank Water Treatment Plants.  A new prison facility is 
being installed on the East Bank of Plaquemines Parish. The capacities of the two water 
treatment plants on the East Bank (Dalcour and Pointe a la Hache) need to be upgraded to 
meet this new increased demand. Another benefit of these increases would be to eliminate 
the low pressure areas between the two plants.  

6. Putting Sewerage in currently unsewered areas.  The East Bank and West Bank of 
Plaquemines Parish currently have areas that are not provided with sewer service. The 
existing sewer systems should be extended to provide servi ce to these areas. 

7. Create a Water Masterplan.  The Water Masterplan would include a Program that includes 
several facets: 

 Create a model of the existing water systems throughout Plaquemines Parish. This 
model would identify areas that are in the most need of improvement. 

 The data from the water model could then be incorporated with the existing Parish 
GIS. The current GIS data does not include the water system. 

 Based on the results of the model, areas with low water pressure causing fire 

protection issues, could be upgraded to provide adequate water pressure. 

 Areas that still have cast iron water mains could be replaced with new pipes.  

8. Infrastructure upgrades to the water and waste water systems.   

 Currently, there are several sewer force mains throughout Plaquemines Parish that 
are leaking. These force mains need to be repaired or replaced as soon as possible.  

 Numerous fire hydrants throughout the Parish are in need of being replaced.  
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 The secondary clarifier at the Buras WWTP needs to be replaced. 

 Sewer lift stations should be rehabilitated on a regular basis.  

9. Two river crossings for the water system.  Numerous parishes in Southeastern Louisiana 

are divided geographically by the Mississippi River just as Plaquemines Parish is. Several of 
these parishes have installed water lines across the Mississippi River to provide redundancy 
for their water systems. 

10. Water and Sewer Rate Increase.  Most areas across the country are increasing the rates for 
water and sewer service to meet the increasing demands of  providing water and sewer. 

 

SHORT TERM WORK PROGRAM 

The Short Term Work Program (STWP) is a detailed implementation program for the priorities 
found in the Action Plan. It covers the first 5-year interval of the 20-year time horizon of the 
Comprehensive Master Plan, and includes top recommendations for each major element of the 

Community Agenda.  STWP recommendations include major steps to achieve projects, policies, 
studies, or programs. 

The STWP focuses on ordinances, administrative systems, investments, financing arrangements, 
or programs and initiatives that must be established in order to implement the  Action Plan and 
the Comprehensive Master Plan.  The Parish and its partners should use the STWP for 

budgeting and departmental planning, and can guide Parish leadership in leveraging regional, 
state and federal resources.  If used to its best effect, the STWP can serve as the primary 
implementation guide for the Comprehensive Master Plan. 

The STWP categorizes critical steps going forward, target dates for action, resources required to 
implement, high level cost estimates, potential funding sources, and identifies leaders and 

partners who will contribute to implementation, along with issues that must be resolved to 
achieve success. 

Plaquemines Parish Short Term Work Program 

Action 
Plan 

Element 

Critical steps 
Target 

Date 

Resources 
Req'd 

Cost 
Esti 

mate 

Funding 

Source 

Impedi

ments 

Part

ners 

Comments,  

Examples 
Legis 
lation 

PPG 
Admin 
Action 

Others 
Admin 
Action 

staff, 
consultant 
agency, 

legal, etc. 

                  

The STWP development process consisted of a first effort by the Planning Team to organize 

Action Plan Priorities into a table format. The STWP was submitted to Subcommittees in 
advance of a two-day session of workshops, and was revised based on subcommitte e member 
input.  The resulting recommendations represent a locally-informed map for the road forward 

towards implementation.  All Action Plan Priorities included in the STWP are considered key 
near term, components to achieving the community’s vision for the future. 
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Plaquemines Parish Short Term Work Program 

ECONOMIC DEVELOPMENT 

Action Plan Element 
Critical steps 

Target 
Date 

Resources Req'd 
Cost 

Estimate 
Funding 
Source 

Impediments Partners Comments,  Examples 
Legislation 

PPG Admin 
Action 

Others Admin 
Action 

staff, consultant, 

agency, legal, etc. 

1. Coastal and Water Management 
Research and Development Projects  

Hold bi-monthly or quarterly meetings between 
Economic Development staff and Coastal and 
Water Management staff to identify opportunities 
for coastal and water management research. Ongoing Staff Staff time 

Part of regular 
business   

PABI; 
Regional 
educational 
institutes; 
State & 
federal 
partners 

Consider development of incubator to 
facilitate growth of coastal 
management research & industry in 
parish. Doing so will help attract 
young, fresh minds.  Potential space 
for incubator could be found in 
community centers or low occupancy 
office buildings.  Parish proceeds from 
BP spill should be utilized to 
strategically implement identified 
opportunities.   

  

Provide economic development support to 
implementation of Coastal Management and 
Restoration STWP items as appropriate. Ongoing 

Economic 
Development 
staff Staff time 

Part of regular 
business; 
grants; Parish 
proceeds from 
BP spill 

Slow federal 
process   

Part of this initiative should focus on 
continuing to pursue programmatic 
permitting for research and 
development to expedite processes 
and provide more freedom to pursue 
innovative solutions. 

  
See STWP items for Coastal Protection and 
Restoration.               

2. Prepare an Economic Growth Plan 
(EGP) 

Scope an RFI and RFP for the EGP, obtaining info 
on available capabilities, project cost, and yielding 
a scope of services.  Sep-13 

Parish Economic 
Development 
staff to draft RFI, 
RFP; Parish 
Purchasing staff 
to administer 
procurement Staff time 

Parish 
Operating 
Budget 

Community 
has mixed 
opinions on 
additional 
retail & other 
economic 
growth 

PABI for 
guidance on 
scope;  GNO 
Inc.; JEDCO 
for best 
practices 

Coordinate with Parish P3 Plan and 
CEDS for Greater New Orleans.  Do 
community members want economic 
growth?  EGP should include 
education of public on requirements 
for a balanced tax base.  Consider 
surveying community.  The EGP 
should also address ways to market 
the parish to potential investors, 
including enhancing the Parish's 
online presence. 

  

Budget and fund the EGP. Sep-13 
Include funding in 
Parish Budget 

TBD in 
Scoping 
Process 

Parish 
Operating 
Budget 

availability of 
funding     

  

Partner with area university to survey public on 
economic growth goals & preferences. 2013-2014 

Parish Economic 
Development 
Staff TBD   

Finding 
university 
partner; time 
required to 
carry-out 
survey   

Some question whether surveying 
should occur prior to the initiation of 
the EGP.  To reach elderly population, 
must provide alternative to only 
survey mechanism; Public input 
should also be obtained via public 
meetings held for EGP. 
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Plaquemines Parish Short Term Work Program 
ECONOMIC DEVELOPMENT 

Action Plan Element 
Critical steps 

Target 
Date 

Resources Req'd 
Cost 

Estimate 
Funding 
Source 

Impediments Partners Comments,  Examples 
Legislation 

PPG Admin 
Action 

Others Admin 
Action 

staff, consultant, 
agency, legal, etc. 

3. Port Development 

Formalize amendment to Charter (Article 2) to 
provide for a port commission (in place of Parish 
Council) to oversee Parish Port, Harbor, and 
Terminal District. Sep-13 

Staff, Approval by 
Parish Council Staff time 

Operating 
Budget     

The Port Commission should have the 
ability to raise funds.  Should consider 
best practices from other area port 
commissions: St. Mary's (ideal), New 
Iberia, and Lake Charles are a few to 
consider.  The Port Commission 
should include professionals with the 
proper expertise and not include 
Parish Council members. 

  

Hold referendum to approve Charter amendment. Mar-14 staff Staff time 
Operating 
Budget 

Failure of 
referendum   

See STWP for Government 
Organization (Action Plan item 1) for 
additional outreach steps. 

  
Port Improvements  The ports are a critical economic driver for the Plaquemines community and leveraging them as an asset is a top priority. 

  

Complete a Master Plan for expansion of the 
Venice Port. Jun-14 

Venice Port 
Complex & Plaq 
Parish Port, 
Harbor & 
Terminal District           

  
Identify dedicated funding sources for expansion 
of Venice Port. 

May-13 to 
Jun-14   Staff time 

Operating 
Budget 

Funding 
Shortfall     

  

Complete a strategic analysis of proposed port 
facilities: 
• Citrus II Port container concept 
• Rail extension to Citrus II 
• AMAX Port terminal concept 
• Louisiana International Deep Water Gulf Transfer 
Terminal May-14 

Port Commission 
to carry-out 
analysis and 
move 
recommendations 
forward Staff time 

Operating 
Budget   GNO Inc. 

The Port Commission should lead this 
study. 

4. Attract New Industry 

Adopt Economic Growth Plan. Sep-14 
Approval by 
Parish Council N/A 

Part of regular 
business   

PABI, EDB to 
educate 
Council 

Approval by the Economic 
Development Board is preferred 
rather than approval by Parish 
Council.   

  

Encourage development of fiber optics and 
telecommunications. Ongoing 

Parish Economic 
Development 
staff to promote 
parish 

Parish 
Operating 
Budget Available staff 

Environmental 
constraints 

Telecommuni-
cations 
businesses 

This would require private 
investment.  The Parish should 
facilitate to help attract technology-
based industries. 
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Plaquemines Parish Short Term Work Program 
ECONOMIC DEVELOPMENT 

Action Plan Element 
Critical steps 

Target 
Date 

Resources Req'd 
Cost 

Estimate 
Funding 
Source 

Impediments Partners Comments,  Examples 
Legislation 

PPG Admin 
Action 

Others Admin 
Action 

staff, consultant, 
agency, legal, etc. 

  

Amend zoning and development regulations to 
accommodate needs of target industries. Jan-15 Consultant 

TBD in 
Scoping 
Process 

Operating 
budget     See STWP for Land Use. 

5. Implement Critical Transportation 
Projects 

Widen Woodland Hwy (LA 406) (see STWP for 
Transportation)               

  Barriere Road Widening and Extension (see STWP 
for Transportation)               

  Peters Road Extension (see STWP for 
Transportation)               

  Construct LA 23 traffic improvements (see STWP 
for Transportation)               

  Implement Belle Chasse Bridge and Tunnel 
improvements (see STWP for Transportation)               

6. Implement Baptiste Collette 
Dredging Begin maintenance dredging of Baptiste Collette 

Bayou to a depth of -16 feet MSL. 
Completed 

Dec-12 
Army Corps of 
Engineers        

Venice Port 
Complex   

  
Obtain Baptiste Collette Deepening feasibility 
study (Section 203) approval by Assistant Secretary 
of the Army. May-13 

Presidents Office 
staff to facilitate 
approval None 

Operating 
budget; LA 
DOTD   

Venice Port 
Complex   

7. Develop a Department of Economic 
and Community Development for 
short and long-term planning 
(coordinate with STWP for 
Government Organization) 

Identify key responsibilities & required resources 
(including funding needs) of proposed new 
department. Sep-13 

Human 
Resources; 
President's Office; 
Economic 
Development & 
Land 
Development 
staff Staff time 

Operating 
budget       

  

Pass ordinance to create a Department of 
Economic & Community Development. Dec-13 

Referendum 
passage   

Operating 
Budget     

While an amendment to the Parish 
Charter is preferred, the effort 
required to pass a referendum is 
viewed as requiring too much effort. 

  

Prepare qualifications, pay grade, & search for 
new Director of Economic & Community 
Development. Dec-13 Human Resources Staff time 

Operating 
Budget   

Civil Service 
Board to 
approve job 
descriptions 

This signifies a new position.  It is 
possible that the position would be 
filled with existing staff.  Archer Study 
as a resource.  It is recommended 
that a third party consultant develop 
overall job description and pay grade. 
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Plaquemines Parish Short Term Work Program 
ECONOMIC DEVELOPMENT 

Action Plan Element 
Critical steps 

Target 
Date 

Resources Req'd 
Cost 

Estimate 
Funding 
Source 

Impediments Partners Comments,  Examples 
Legislation 

PPG Admin 
Action 

Others Admin 
Action 

staff, consultant, 
agency, legal, etc. 

  

Fill new position for Director of Economic & 
Community Development. 

Jan-Feb-
2014 

Human Resources 
& Parish 
President   

Operating 
Budget       

8. Strengthen Economic Development 
Board 

Evaluate Economic Development Board's structure 
and effectiveness at achieving goals and identify 
improvements.  Benchmark against JEDCO as a 
model. Sep-13 

Consultant to 
provide 3rd party 
analysis 

TBD - 
estimate of 
$20,000 

Parish 
operating 
budget, or 
grant   PABI   

  

Give Economic Development Board authority to 
pursue independent funding. Jan-14 Legal review           

9. Amend Zoning and Development 
Regulations to implement vision and 
recommendations of Master Plan  

Scope an RFI and RFP for a Unified Development 
Ordinance, obtaining info on available capabilities, 
project cost, and yielding a scope of services Dec-13 

Parish Planning & 
Zoning staff and 
President's office 
to draft RFI, RFP; 
Parish Purchasing 
staff to 
administer 
procurement   

Parish 
Operating 
Budget   

Plaquemines 
Parish 
Development 
Board 

Coordinate with Parish P3 Plan and 
CEDS for Greater New Orleans 

  

Budget and fund the Unified Development 
Ordinance. Dec-13 Consultant 

$200,000 to 
$350,000; 
TBD in 
Scoping 
Process   

availability of 
funding   

Coordinate with STWP item 4 above 
and Land Use STWP. 

10. Align K-12 Curriculum with Target 
Industries  

Establish intergovernmental committee to identify 
ways to align curriculum and implementation 
steps; meet monthly. Dec-13 

PP School 
Board, LA DOE, 

Economic 
Development 
staff None staff time 

coordination 
among 
agencies 

PABI; 
Louisiana 
Workforce 
Commission 

This responsibility primarily lies 
outside the role of Plaquemines 
Parish Government, but there should 
be ongoing dialogue among agencies 
to advance the conversation.   
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Plaquemines Parish Short Term Work Program 

Coastal Protection and Restoration 

Action Plan Element 

Critical steps 
Target 
Date 

Resources Req'd          

Cost Estimate Funding Source Impediments Partners Comments,  Examples 
Legislation 

PPG Admin 
Action 

Others Admin 
Action 

staff, consultant, agency, legal, 
etc. 

1. Advance further development of 
Plaquemines Parish Strategic 
Implementation Plan  

Comprehensive Implementation Strategy (CIS)  - 
Scope an RFI and RFP for a Comprehensive 
Implementation Strategy for the CIS, obtaining info 
on available capabilities, project cost, and yielding a 
scope of services  

Fourth 
Quarter, 

2014 

Parish Coastal 
Restoration Staff work to 
draft RFI, RFP.  Parish 
Purchasing Staff to 
administer procurement.                                                                  
Consider staff 
augmentation through 
contracted staff - A/E 
firms - etc. 

N/A 

Parish Operating 
Budget or 
Dedicated 
Budget 

Available staff 

LA CRPA 
for 
technical 
assistance 

There is recognition at the 
Parish administration level 
that the CIS needs to be 
altered/updated to meet 
the now current issues. 

  

Budget and Fund the CIS using Parish funds or 
provide match to outside funding 

Second 
Quarter, 
2013 (or 

coincident 
with 

budget) 

Include funding in Parish 
Budget 

TBD in Scoping 
Process 

Parish 
Operating/Dedic
ated  Budget, or 
CRPA, USACE 

Budget 
competition 

CPRA, 
USACE 

  

  

Request funding from LA State Coastal Protection 
and Restoration Fund for the CIS 

Third 
Quarter, 

2013 

Staff develop Grant 
Request 

  

LA Coastal 
Restoration and 
Preservation 
Fund, BP fines 

Available funds, 
Potential conflicts 
between PPSIP 
and  CPRA Coastal 
Plan 

CPRA, 
USACE 

  

  

Complete CIS 
Second 

Quarter, 
2014 

PP Department of 
Coastal Management 
and Flood Control 
(DCMFC), Selected 
Consultant 

TBD in Scoping 
Process 

Parish Operating 
Budget, or CRPA, 
USACE 

Available funds, 
Potential conflicts 
between PPSIP 
and  CPRA Coastal 
Plan 

CPRA, 
USACE 

  

  

Evaluate options and either procure or contract for 
dedicated dredging capacity 

Second 
Quarter, 

2014 

Program Management 
Staff or  Outside 
Program Manager 

$100,000-
$500,000/yr 

Parish Operating 
or Dedicated 
Budget, Request 
CPRA Grant 

    
This process is currently 
underway. 
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Plaquemines Parish Short Term Work Program 

Coastal Protection and Restoration 

Action Plan Element 

Critical steps 
Target 
Date 

Resources Req'd          

Cost Estimate Funding Source Impediments Partners Comments,  Examples 
Legislation 

PPG Admin 
Action 

Others Admin 
Action 

staff, consultant, agency, legal, 
etc. 

2. Plan and Fund Coastal 
Restoration through the 
Programmatic Dedication of 
Revenues, Proportional to Need 

Develop a Funding Plan consistent with the CIS that 
estimates resources required for planning, 
developing, and maintaining Plaquemine's coastal 
restoration program, and dividing the burden 
among appropriate stakeholders 

Fourth 
Quarter, 

2013 

Staff or consultant 
financial analysis  

N/A for Staff, 
$50,000 for 
consultant 

Parish Operating 
Budget 

    

A Parish maintained 
dedicated funding source 
may best protect the local 
interests inside the Parish 
that may be inconsistent 
with the State or Federal 
objectives.   The dedicated 
funding source may also be 
used to leverage and 
accelerate the Parish 
projects contained in the 
State's Master Plan. 

  

Dedicate Parish oil severance revenues to Parish 
led coastal restoration management and capital 
improvement/maintenance 

Second 
Quarter, 
2014 (or 

coincident 
with 

budget) 

Staff financial analysis of  
needs and budgetary 
impact of dedicating 
funds 

staff time N/A 

Internal 
competition for 
funds that 
currently go into 
the General fund 

  

Currently, the General Fund 
is the source to supplement 
a variety of Enterprise Funds 
that should be self 
sustaining, and the General 
Fund is supported in part by 
oil severance funds.  A 
portion of those funds may 
be dedicated to the Coastal 
Program. BP compensation 
should also be coordinated 
with this effort. 

  

Issue GO bonds for PPSIP capital improvements 
Second 

Quarter, 
2014  

Bond council, 
underwriter 

included in 
issuance cost 

        

  
Obtain allocation of Restore Act funds through 
CPRA 

Begin Third 
Quarter, 

2013 

Staff grant writing 
Elected advocacy 

N/A Operating Budget 
Competition, 
CPRA restrictions 

CPRA, 
Legislative 
Delegatio
n 

  

  
Enact dedication of Federal offshore oil lease 
revenues to coastal restoration  

Elected advocacy, 
Washington  
representation 

Parish DC 
Representation 
Contra 
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Plaquemines Parish Short Term Work Program 

Coastal Protection and Restoration 

Action Plan Element 

Critical steps 
Target 
Date 

Resources Req'd          

Cost Estimate Funding Source Impediments Partners Comments,  Examples 
Legislation 

PPG Admin 
Action 

Others Admin 
Action 

staff, consultant, agency, legal, 
etc. 

3. Programmatic Permitting 

Complete CIS to describe discrete Coastal 
Restoration Programs 

Jun-14 

PP Department of 
Coastal Management 
and Flood Control, 
Selected Consultant 

TBD is Scoping 
Process 

Parish Operating 
Budget, or CRPA, 
USACE 

Available funds, 
Potential conflicts 
between PPSIP 
and  CPRA Coastal 
Plan 

CPRA, 
USACE, 
EPA, 
Congress 

  

  

Work with USACE to develop programmatic permit 
application(s) 

Sep-14 

PP Department of 
Coastal Management 
and Flood Control, 
Selected Consultant, 
legislative and 
Congressional support. 

$100,000-
$200,000 

Parish Operating 
Budget, or CRPA, 
USACE 

  

CPRA, 
USACE, 
EPA, 
Congress 

Long term: support 
Congressional legislation 
that would embrace the 
main goals and objectives of 
existing environmental Acts 
while recognizing the pitfalls 
of existing legislation with 
respect to the uniqueness 
and the scale of the work 
required to restore the 
Louisiana coast; work with 
Federal authorities to 
pursue a revised regulatory 
scheme. 

4. Harmonize Federal, State and 
Parish Coastal Protection Initiatives 

Review PPSIP, USACE Plans and CPRA Coastal 
Restoration and Preservation plan to identify areas 
of common focus 

Sep-13 

PP Department of 
Coastal Management 
and Flood Control, 
Consultant 

  
Parish Operating 
Budget, or CRPA, 
USACE 

There are 
competing goals 
and objectives 
between the 
State, Feds, and 
local government. 

  

Look for areas of common 
and implementable projects 
to be addressed first and 
move to address the 
competing goals over the 
long term. 

  

Integrate harmonization strategies into  the CIS 
scope of work 

Jan-14 

PP Department of 
Coastal Management 
and Flood Control, 
Consultant 

  N/A       

  

Prioritize consensus projects for implementation Ongoing 

PP Department of 
Coastal Management 
and Flood Control, 
Consultant 

  N/A       

5. Protect Life and Property 
through Regulation  Adopt federal ABFEs for new development and 

substantial real estate improvements 
  

Planning and 
Development 
Staff/Parish Council 

  N/A     

Upon adoption, FEMA 
support will be necessary to 
help address impacts on at-
risk properties.  
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Plaquemines Parish Short Term Work Program 

Coastal Protection and Restoration 

Action Plan Element 

Critical steps 
Target 
Date 

Resources Req'd          

Cost Estimate Funding Source Impediments Partners Comments,  Examples 
Legislation 

PPG Admin 
Action 

Others Admin 
Action 

staff, consultant, agency, legal, 
etc. 

  
Strengthen Plaquemine Parish's Floodplain 
Management regulations 

  
Planning and 
Development 
Staff/Parish Council 

  N/A       

  
Adopt a new Future Land Use Map that reflects up-
to-date information on flood risk 

  
Planning and 
Development 
Staff/Parish Council 

  N/A       

6. Protect Life and Property 
through Capital Improvements 

Develop Plan to extend 100 year flood protection 
throughout Parish Jun-14 

Staff RFP, Consultant 
TBD in RFP 
Process 

LA CPRA, USACE, 
Local Funds 

Limited federal 
interest 

LACPRA, 
USACE, 
Private 
land 
owners 

  

  
Implement Oakville Floodgates Improvements See 
Transportation #1             

  

7. Upgrade Parish and Private 
Levees to qualify them for 
federalization 

Complete NOV non-federal improvements 
  

funded           

  
Authorize an East Bank non-federal improvements 
program 

  

$200 million + 

          
  Authorize federalization of NOV and East Bank 

improvements   
  

          
8. Fill Gaps and Upgrade Parish 
Infrastructure Important to Coastal 
Protection 

Improve levee-top roadways/bike paths  to harden 
defenses and facilitate evacuation 

  

$20million 

      

Other 
area 
parishes   

  Harden drainage pumps and flood gates to achieve 
100 year protection   

$30 million 
          

  Focus on areas imperiled by new levees on east 
bank   

  
          

9. Revamp Coastal Protection and 
Restoration Management 
Structure 

Revise Parish charter to establish Coastal 
Management and Flood Control directorate 

Second 
Quarter, 

2014 
N/A 

          

  
Collaborate with USACE, CPRA, surrounding 
Parishes to advance PPSIP projects with common 
support 
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Plaquemines Parish Short Term Work Program 

Coastal Protection and Restoration 

Action Plan Element 

Critical steps 
Target 
Date 

Resources Req'd          

Cost Estimate Funding Source Impediments Partners Comments,  Examples 
Legislation 

PPG Admin 
Action 

Others Admin 
Action 

staff, consultant, agency, legal, 
etc. 

  
Unify Parish Coastal Protection and Flood Control 
team for greater efficiency and mutual support 

  
  

          

  
Organize PP Department of Coastal Protection and 
Flood control 

Jun-13 
Senior Leadership to 
effect Charter changes,  

$150,000/Yr 
for new staff 

Parish Operating 
or Dedicated 
Budget, Request 
CPRA or USACOE 
Grant 

Consistency with 
CPRA Plan, 
Support of Parish 
Council 

CPRA. 
USACE 

Consulting services should 
be considered as a potential 
component of 
reorganization/ new 
structure. 
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Plaquemines Parish Short Term Work Program 

LAND USE 

Action Plan Element 
Critical steps 

Target 
Date 

Resources Req'd 
Cost 

Estimate 
Funding 
Source 

Impediments Partners Comments,  Examples 
Legislation 

PPG Admin 
Action 

Others Admin 
Action 

staff, consultant, agency, 

legal, etc. 

1. Bring all areas of the Parish 
inside the levees to 100 year 

floodplain standards.   

See Coastal Protection and Restoration STWP.             

Without 100 year flood protection, 
development and continued 
occupancy of the Parish is impossible, 
so this priority underpins all others. 

2. Adopt Future Land Use Map 
and implementation plan 
including a process for yearly 

review and update. 

Planning and Zoning Board and Parish Council 
should understand the FLUM as a guide subject to 
adaptation, not a regulation 

Jun-13 

PZB and Parish 
Council to approve; 
Parish 
administration 
develop update 
process. 

Staff and 
Council time 

N/A 

Educate 
public on the 
role and 
effect, 
distinguish 
from zoning 
map 

  
The FLUM should be adopted at the 
same time as the Comprehensive 
Master Plan adoption. 

3. Develop and adopt more 
comprehensive wetlands 

conservation ordinances. 

These Work Plan Elements should be combined 
into an initiative to develop a Unified Development 
Ordinance, which will insure that regulations are 
made more efficient and less burdensome, while 
effectively implementing CMP Land Use 
recommendations. A                                                                  

Sep-14 

Consultant to 
draft, Parish 
Council to approve, 
staff to administer 

$500,000 
consultant 
contract, 
staff to 
administer 

Parish 
Operating 
Budget, grants 

Cooperation 
with 
development 
and oil 
industries 

Environ-
mental  and 
business 
organizations 

A Unified Development Ordinance 
provides an opportunity to rectify 
regulatory conflicts or inconsistencies, 
protecting Parish interests while 
streamlining the development process.  

4. Develop standard detail 

drawings with minimum 
requirements for streets, 
curbs and gutter, and other 
required infrastructure. 

May entail  
reorganization 
of regulatory 
process 

General 
Business, 
community 
groups  

5. Adopt and implement 
development design criteria 

for any new developments. 

May be 
limited in 
application to 
special focus 
areas 

General 
Business, 
community 
groups  

6. Revise and update the 

Parish's zoning and subdivision 
regulations. 

Educational 
Process 

General 
Business, 
community 
groups  

7. Provide for a three step 
platting process for 

subdivisions: a concept plan, 
preliminary plat, and final plat 

  
Development 
Industry 

8. Preliminary plats to be 
approved by the Zoning and 
Development Board, not the 

Staff or Council 

Combine with Unified Development Ordinance as 
discussed above 

Sep-14 

Combine with 
Unified 
Development 
Ordinance as 
discussed above 

Combine 
with Unified 
Development 
Ordinance as 
discussed 
above 

Parish 
Operating 
Budget, grants 

May 
unnecessarily 
impede some 
proforma 
developments  

Development 
Industry 

Combine with Unified Development 
Ordinance as discussed above 
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Plaquemines Parish Short Term Work Program 

LAND USE 

Action Plan Element 
Critical steps 

Target 
Date 

Resources Req'd 
Cost 

Estimate 
Funding 
Source 

Impediments Partners Comments,  Examples 
Legislation 

PPG Admin 
Action 

Others Admin 
Action 

staff, consultant, agency, 

legal, etc. 

9. Update development 

impact fees and dedicate all 
fees to corresponding 
infrastructure funds. 

Amend Impact Fee Ordinance based on CIP and 
level of service analysis that documents 
improvements required to support new 
development.  Coordinate with Government 
Finance STWP item 4. 

Jul-14 
Consultant, Staff 
time, Council 
Action 

$300,000 
Parish 
Operating 
Budget 

Must 
demonstrate 
value to 
development 
industry 

Community 
groups, 
Development 
Industry 

Impact fees are an important tool, but 
must be understood as an 
infrastructure assessment, not general 
revenue 

10. Create a Geographic 

Information System (GIS) (land 
use database) giving location, 
land use, zoning, assessed 

values and ownership, etc. 

Assess current system, spec upgrade and data 
collection, bid upgrade and data collection, 
supplement staff as required 

Jan-14,  
ongoing 

Consultant, staff 

$250,000 
plus 
operating 
staff 

Parish 
Operating 
Budget, grants 

    

This investment can lower barriers o 
development, reduce operating costs, 
and be a resource to Plaquemines 
citizens. 

11. Use Parish initiated 

rezonings and incentives to 
encourage concentrated 
growth in existing 

communities.   

Following  PPCMP adoption and zoning ordinance 
revision,  develop a strategic rezoning plan with 
citizen participation 

Post Sep-
14 

Parish Council to 
approve; Parish 
administration 
develop process. 

Staff and 
Council time 

N/A 

Public 
understanding 
of process, 
private owner 
objections 

Business and 
community 
organizations 

Existing zoning must be "translated" to 
new zoning code and map prior to this.  
As zoning map is updated, opportunity 
exists to consider amendments 
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Plaquemines Parish Short Term Work Program 

PUBLIC FACILITIES AND SERVICES 

Action Plan Element 
Critical steps 

Target 
Date 

Resources Req'd 
Cost Estimate 

Funding 
Source 

Impediments Partners Comments,  Examples 
Legislation 

PPG Admin 
Action 

Others Admin 
Action 

staff, consultant, agency, legal, 
etc. 

1. Develop a Capital 
Improvements Program in 
accordance with the 
Comprehensive Plan, funding 
reviews, prioritization, and 
implementation  

Formalize the process of prioritizing capital 
improvement projects in a Capital Improvements 
Plan. (see STWP for Government Finance item 2) May-14 

Parish Council to 
approve; Parish 
administration develop 
process. 

Staff and 
Council time 

Parish 
Operating 
Budget       

2. Develop financial plan to 
manage operating costs and 
efficiency. 

Prepare a long-range financial plan for the Parish:  
initiate RFP for the Financial Plan; hire consultant to 
develop plan with Parish. (see STWP for 
Government Finance item 2) 

May-14 to 
Dec-14 

Finance Department to 
draft RFP; Parish 
Purchasing staff to 
administer procurement 

Staff time; 
financial plan 
cost TBD in 
scoping 
process 

Parish 
Operating 
Budget       

3. Ensure that new and existing 
development is served by 
necessary infrastructure, fire, 
public safety and education. 

Revise development regulations to ensure that new 
developments and major renovations are tied to 
specific infrastructure thresholds.  Coordinate with 
Unified Development Ordinance -  (see Economic 
Development STWP item 9) 

Dec-13 to 
Jun-14 

Planning & Zoning staff 
to coordinate 
regulations; Parish 
Council to adopt 

TBD in scoping 
for UDO 

Parish 
Operating 
Budget 

Parish growth 
is not dynamic, 
only north is 
growing.   

Consultant   

  

Institute development impact fees for new 
developments exceeding a certain level of impact if 
determined appropriate.  (see STWP for 
Government Finance item 4) Dec-13 

Planning & Zoning staff 
to coordinate 
regulations; Legal to 
review; Parish Council to 
adopt   

Parish 
Operating 
Budget   

Ensure fees are consistent with 
relevant State litigation findings 

  

Develop formal communication process to inform 
Fire, Public Safety, and Education about new 
developments and major renovations that will 
impact population numbers or community safety.   

Planning & Zoning staff 
to develop & formalize 
with Sheriff's Office & 
Fire Departments Staff time 

Parish 
Operating 
Budget   

Consider practices of benchmark 
communities 

4. Ensure there are no coverage 
gaps in library services and that 
such services are up to par with 
state standards. 

Complete strategic plan for Plaquemines library 
system Jan-15 Library staff Staff time 

Parish 
Operating 
Budget 

staff 
availability 

Consultant if 
determined 
necessary 

May require additional funding if 
consultant needed.  Plan should 
identify programmatic 
improvements for modern 
technology. 

  

Coordinate with STWP for Public Facilities & 
Services item 5 - identify opportunities for 
collaboration   Library staff Staff time 

Parish 
Operating 
Budget 

staff 
availability     
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Plaquemines Parish Short Term Work Program 

PUBLIC FACILITIES AND SERVICES 

Action Plan Element 
Critical steps 

Target 
Date 

Resources Req'd 
Cost Estimate 

Funding 
Source 

Impediments Partners Comments,  Examples 
Legislation 

PPG Admin 
Action 

Others Admin 
Action 

staff, consultant, agency, legal, 
etc. 

5. Develop a vocational 
education system for future labor 
force needs for target Industries.  

Align K-12 Curriculum with Target Industries (see 
STWP for Economic Development item 10)               

  

Meet with area vocational schools to identify 
potential opportunities for vocational program 
campuses in parish Jun-14 

Economic Development 
staff Staff time 

Parish 
Operating 
Budget 

Interest of 
educational 
institutes, 
Parish BOE 
focus on 
college prep 

PP School 
Board; 
Louisiana 
Workforce 
Commission; 
Area 
educational 
institutes:; 
PP Library   

  

Coordinate with Population STWP item 6 (Diversify 
employment opportunities to retain the Parish’s 
young population)               

6. Finalize and adopt Master Plan 
for Government complex on F. 
Hebert Boulevard.  Finalize Master Plan May-13 Consultant $200,000  

Parish 
General 
Fund 

Continued 
opposition 
down Parish 

  

Many service requests could be 
adminsitered on-line, reducing the 
need to travel to a remote complex 

  Approve Master Plan Jun-13 Parish Council       
7. In coordination with the 
Future Land Use Plan, cluster 
public facilities. 

Adopt Future Land Use Map (see Land Use STWP 
item 2) Jun-13             

  

Add strategic location element  to formalization of 
prioritization policy to Capital Improvements Plan 
(coordinate with Finance STWP item  2)  May-14             

8. Develop a comprehensive solid 
waste management plan and 
associated recycling program.  

Scope an RFP for the Solid Waste Management 
Plan, obtaining info on available capabilities, 
project cost, and yielding a scope of services  Jan-14 

Public Service Director to 
scope RFP with help of 
SW Depts; Parish 
Purchasing staff to 
administer procurement Staff time 

Parish 
Operating 
Budget 

residents used 
to status quo, 
subsidized 
service   

Scope to include atypical issues to 
be addressed 

  Budget and Fund the SWMP Jan-14 
Include funding in Parish 
Budget 

$100,000 -
$150,000 - 
TBD in 
Scoping 
Process   

availability of 
funding     
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Plaquemines Parish Short Term Work Program 

PUBLIC FACILITIES AND SERVICES 

Action Plan Element 
Critical steps 

Target 
Date 

Resources Req'd 
Cost Estimate 

Funding 
Source 

Impediments Partners Comments,  Examples 
Legislation 

PPG Admin 
Action 

Others Admin 
Action 

staff, consultant, agency, legal, 
etc. 

  

Develop recycling ordinance or amend solid waste 
ordinance to formalize recycling policies based on 
recommendations of SWMP.   

Public Services staff & 
Planning & zoning staff to 
draft; Legal Review; 
Parish Council to adopt 
ordinance Staff time 

Parish 
Operating 
Budget 

staff 
availability; 
potential new 
user fees for 
public     

  Seek BIDs for recycling contractors Jul-15 

Public Services staff to 
determine policy; Parish 
Purchasing staff to 
administer procurement Staff time 

Parish 
Operating 
Budget       

9. Better management of boats 
harbors and marinas. 

Complete external audit of boat harbors and 
marinas Jun-14 Consultant;  

$15,000- 
$20,000 - TBD   

Funding 
availability   

There are concerns about the 
Parish competing with private 
providers 

  

Evaluate potential of privatization of boat harbors 
and marinas (coordinate with STWP for 
Government Organization item 7)                

10. Continually evaluate 
classroom and teacher 
allocations, educational 
programs, and community 
outreach based on population 
distributions.  

Monitor educational administrative and 
educational program needs Ongoing PP School Board N/A N/A 

Outside PPG 
responsibility PPG   

  

Assign an existing or new staff person with the 
responsibility of monitoring and evaluating 
changing characteristics in the Parish’s population  
(see STWP for Population item 1)               
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Plaquemines Parish Short Term Work Program 

POPULATION 

Action Plan Element 
Critical steps 

Target 
Date 

Resources Req'd 
Cost 

Estimate 
Funding Source Impediments Partners Comments,  Examples 

Legislation 
PPG Admin 

Action 
Others Admin 

Action 
staff, consultant, agency, 

legal, etc. 

1. Assign an existing or new staff 
person with the responsibility of 
monitoring and evaluating 
changing characteristics in the 
Parish’s population  

Develop a Department of Community and 
Economic Development for short and  long-term 
planning (see Economic Development STWP item 7)               

  

Appoint Community and Economic Development 
staff to demographic analysis Sep-14 

Community and 
Economic 
Development 
Director to identify 
staff Staff time 

Parish Operating 
Budget 

Staff 
availability NO RPC, NAS JRB 

May require hiring of additional 
planner to assist Director 

2. Coordinate capital investments 
and changes to community 
services with projected 
population distribution  

Formalize process of considering population 
changes in prioritizing items in the Capital 
Improvements Program (CIP) (coordinate with Govt 
Finance STWP item 2) May-14 

Parish Council to 
approve; Parish 
administration 
develop process. 

Staff and 
Council 
time 

Parish Operating 
Budget 

may result in 
reductions in 
some areas   

Minimum LOS should be 
maintained, limiting potential 
efficiency 

  

As an administrative rule, require budgeting 
process for Departments to include consideration 
of population changes in Department service 
offerings.   

President's Office 
to establish 
administrative rule Staff time 

Parish Operating 
Budget     

Prioritize service to support the tax 
base, not just the population 

3. Coordinate new housing 
development with the Future 
Land Use Plan.  

Adopt Future Land Use Map (see Land Use STWP 
item 2) Jun-13             

  Amend Zoning and Development Regulations to 
implement vision and recommendations of Master 
Plan (see STWP for Economic Development item 9).  
Ensure changes to residential zoning reflect 
identified housing needs. Jun-15             

4. Develop a housing strategy for 
sub areas of the Parish  

Scope an RFP for the Housing Strategy, obtaining 
info on available capabilities, project cost, and 
yielding a scope of services Jul-14 

Parish Land 
Development staff 
to draft RFP; Parish 
Purchasing staff to 
administer 
procurement Staff time 

Parish Operating 
Budget   

Parish Community 
Action Agency; NAS 
JRB 

Housing element of CMP lends 
helpful information 

  

Budget and Fund the Housing Strategy Jul-14 
Include funding in 
Parish Budget 

TBD in 
Scoping 
Process   

availability of 
funding     
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Plaquemines Parish Short Term Work Program 

POPULATION 

Action Plan Element 
Critical steps 

Target 
Date 

Resources Req'd 
Cost 

Estimate 
Funding Source Impediments Partners Comments,  Examples 

Legislation 
PPG Admin 

Action 
Others Admin 

Action 
staff, consultant, agency, 

legal, etc. 

5. Develop strategy to attract 
new employers  Prepare an Economic Growth Plan (see STWP for 

Economic Development item 2)               
6. Diversify employment 
opportunities to retain the 
Parish’s young population  

Prepare an Economic Growth Plan (see STWP for 
Economic Development item 2)               

  
Align K-12 Curriculum with Target Industries (see 
STWP for Economic Development item 10)               

7. On demand transit program  Continue existing program for elderly, disabled, and 
low income and identify opportunities for 
enhancement. Ongoing 

Community Action 
Agency Staff   Grant   

NO RPC; Federal 
partners 

The Medical Center in Port Sulphur 
is a major destination and 
stakeholder 

  

Employ Travel Demand Management (TDM) 
Strategies (see STWP for Transportation item 16)               

8. Establish One stop shop for 
employment placement and 
training needed. Conduct feasibility study for employment resource 

center in parish. 
Jul-204 to 
Dec-2015 

Economic 
Development staff 
& Community 
Action Agency staff Staff time 

Parish Operating 
Budget; potential 
grant 

Staff 
availability 

Louisiana 
Workforce 
Commission   

  
 

 

Publicize, online and in print, existing employment 
resource centers in nearby localities, making 
information readily accessible to Plaquemines 
residents. Jun-14 

Community Action 
Agency staff as 
lead; Economic 
Development staff 
as support   

Parish Operating 
Budget; potential 
grant 

Staff 
availability 

Louisiana 
Workforce 
Commission   

9. Limit residential development 
to areas with reasonable 
protection from storms through 
appropriate zoning and 
development regulations  

Adopt Future Land Use Map (see Land Use STWP 
item 2). Ensure Map is consistent with coastal 
protection standards for residential development. Jun-13             

  
Amend Zoning and Development Regulations to 
implement vision and recommendations of Master 
Plan (see STWP for Economic Development item 9 - 
assumes process UDO process takes 18 months).  
Ensure changes to residential zoning reflect 
identified housing needs. Jun-15             

10. Develop strategies designed 
to mitigate the impacts of the 
Deepwater Horizon Disaster on 
residents. 

See STWP for Coastal Protection and Restoration.               
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Plaquemines Parish Short Term Work Program 

TRANSPORTATION 

Action Plan Element 
Critical steps 

Target 
Date 

Resources Req'd 
Cost 

Estimate 
Funding Source Impediments Partners Comments,  Examples 

Legislation 
PPG Admin 

Action 
Others Admin 

Action 
staff, consultant, agency, 

legal, etc. 

1. Oakville Floodgates 
Improvements - Ensure safe 
egress for the residents south of 
the gates when they are closed 

Facilitate outreach efforts to ensure Oakville 
Community and others in the lower Parish to 
participate in the project process Ongoing Parish Staff   Federal   

US Army Corps of 
Engineers   

2. Peters Road Extension  

Ongoing coordination with DOTD and RPC to help 
identify funding for Phases 2 and 3 Ongoing Parish Staff 

$15-20 M 
(Ph. 2) & 
$50-70 M 
(Ph.3) for 
final design 
& 
construction State/Federal 

Funding 
shortfall DOTD/RPC   

3. Barriere Road Extension  
Need PPG approval for the final report to proceed 
with design (Initiate RFQ) 2013 

Parish Staff/ 
Consultant     

Community 
concerns for 
improving 
access to 
Barriere 
Road due to 
congestion  DOTD   Complete topographic survey  2013 

4. Traffic Improvements on LA 23 
in Belle Chasse  

Need PPG approval of Belle Chasse Feasibility 
Traffic Study to proceed with design (Initiate RFQ) 2014 

Parish Staff/ 
Consultant   

Parish/State/ 
Federal 

NOGC rail 
relocation DOTD/ NOGC   

5. Woodland Highway (LA 406) 
Widening  On-going coordination with DOTD for construction 

and addressing design issues of LA 406 and General 
De Gaulle Bridge roundabout and procedural issues 
with Orleans Parish/State 

2014 Parish Staff 

$1.5 Million 
(Ph. 2) for 
construction 

Federal -
STP>200K/ARRA 

  

RPC/DOTD 
Currently under construction - TIP 
(838-03-0024)/ STIP (H.008220) 

Require Plaquemines Parish Sheriff Escort for 
passage of oversize loads crossing the Belle Chasse 
Bridge   

6. Environmental Assessment for 
Belle Chasse Bridge and Tunnel 
Replacement  

Coordinate with DOTD to proceed with the EA 2013 Parish Staff $560,000 

Congressional 
High Priority or 
Demonstration 
Project   RPC/DOTD TIP (700-38-0108) 

7. Tidewater Road 
Overpass/Elevated Highway 
Feasibility Study to achieve a 
permanent solution to seasonal 
high tides Initiate RFQ for the study 2014 

Parish Staff/ 
Consultant $700,000 

Parish operating 
budget, or grant       
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Plaquemines Parish Short Term Work Program 

POPULATION 

Action Plan Element 
Critical steps 

Target 
Date 

Resources Req'd 
Cost 

Estimate 
Funding Source Impediments Partners Comments,  Examples 

Legislation 
PPG Admin 

Action 
Others Admin 

Action 
staff, consultant, agency, 

legal, etc. 

8. LA 23 Widening between 
Happy Jack through Port Sulphur  

On-going participation and facilitation of public 
involvement as part of the Environmental 
Assessment conducted by the RPC and DOTD Ongoing Parish Staff $283,000 

State/Federal 
STP>200K   RPC/DOTD   

9. Environmental Impact 
Statement of a centrally located 
general aviation facility with 
minimal environmental impacts 
and airspace restrictions.  Initiate RFQ for the EA 2016/2017 

Parish Staff/ 
Consultant 

$500,000 - 
$1 million 

Parish operating 
budget, or grant       

10. Central Ferry Feasibility Study 
to determine the need for new 
ferry service based on existing 
and future conditions 

Initiate RFQ for the study 2014 
Parish Staff/ 
Consultant $150,000 

Parish operating 
budget, or grant       

11. Construct a multi-use trail 
along the Maintenance Road on 
the back side of the Plaquemines 
Parish Non-Federal Levee project 
(complete in 2017) 

Coordinate with property owners for easement 2014 
Parish Staff/ 
Consultant   

Parish operating 
budget, or grant 

Potential 
resistance 
from 
property 
owners 

Corp of Engineers/ 
DOTD   

12. Implement bicycle routes 
proposed in the RPC’s Rails-to-
Trails Conservancy’s 2010 
Campaign 

Prioritize the bicycle routes based measures 
proposed in the Land Use and Transportation Plan 
and Master Plan 2014 Parish Staff   

Parish operating 
budget, or grant   

RPC/DOTD 

  

Initiate RFQ for design 2017 
Parish Staff/ 
Consultant 

$1.2 million 
for 
construction 

Federal - TE 
funds     

13. Follow a policy of “Complete 
Streets” whereby provisions are 
made for automobiles, bicyclists, 
transit users, and pedestrians on 
major transportation projects. Coordinate with RPC's Complete Streets Advisory 

Committee to implement policy in the Parish 2014 Parish Staff   
Parish operating 
budget, or grant   RPC   

14. Prioritize sidewalks in 
accordance with the Parish’s Land 
Use and Transportation Plan.  Prioritize sidewalk improvements based on 

measures proposed in the Land Use and 
Transportation Plan and Master Plan 2014 Parish Staff   

Parish operating 
budget, or grant       

15. Transit Feasibility Study to 
evaluate the technical and 
financial viability of transit in the 
parish.   Initiate RFQ for the study 2015 

Parish Staff/ 
Consultant   

Parish operating 
budget, or grant 

Some 
resistance for 
transit     
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Plaquemines Parish Short Term Work Program 

POPULATION 

Action Plan Element 
Critical steps 

Target 
Date 

Resources Req'd 
Cost 

Estimate 
Funding Source Impediments Partners Comments,  Examples 

Legislation 
PPG Admin 

Action 
Others Admin 

Action 
staff, consultant, agency, 

legal, etc. 

16. Employ Travel Demand 
Management (TDM) Strategies 

Partner with RPC's Carpool Marching Service - 
GreenRide program 2014-2015 

Parish Staff 

  

Parish operating 
budget, or grant 

  

Major employers in 
the region/RPC 

  

Partner with major employers to conduct surveys 
to determine the level of interest in the usage of 
alternative modes transportation for commuting. 2015 

Investigate the potential for Transportation 
Management Association in Belle Chasse 2015 

17. Ensure appropriate 
transportation infrastructure is in 
place to support new port 
development:  - Railroad 
relocation out of Belle Chasse- 
Improved access across the river - 
Extension of rail lines  On-going coordination with NOGC to relocate and 

expand rail Ongoing Parish Staff   
Public Private 
Partnership   NOGC   
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Plaquemines Parish Short Term Work Program 

PARKS AND RECREATION 

Action Plan Element 
Critical steps 

Target 
Date 

Resources Req'd 
Cost Estimate 

Funding 
Source 

Impediments Partners Comments,  Examples 
Legislation 

PPG Admin 
Action 

Others Admin 
Action 

staff, consultant, 
agency, legal, etc. 

1. Develop a plan to meet NRPA 
guidelines for park requirements 
based on population projections  

Commission Parks Master Plan Jun-15 
Staff time for 
RFP, consultant 
to complete plan 

Plan cost TBD 
in scoping 
process.  Staff 
time to 
pursue 
easements 
and fee 
interest in 
corridors, 
capital 
expenditures 
for 
improvements 

Parish 
General 
Fund, state 
grants 

Little awareness 
of formal parks 
planning 
processes within 
the Parish.  Parks 
development is 
the province of 
individual 
initiative by 
elected officials 
and community 
leaders whose 
perspective may 
be limited.   
Current 
properties' 
suitability has 
been affected by 
storms, etc. and 
need to be 
reevaluated. New  
Schools and storm 
replacement 
facilities have not 
been subject to 
co-locational 
consideration. 

Parks advisors 
appointed by 
Parish Council 
members, State 
Parks and Rec 
planners, staff 
from other 
Parishes with 
strong programs, 
local businesses, 
congregations, 
youth sports 
groups, social 
service agencies, 
NO Council On 
Aging 

Subcommittee members believe 
that decision makers and 
stakeholders must be educated on 
the utility of a Parks Master Plan to 
advance this strategy.  The impact 
of recent changes in the Parish 
(new replacement facilities, 
population shifts, etc.) have not 
been fully recognized.   Parks and 
Rec is currently focused on youth 
athletic constituency and needs to 
broaden to include other users. 

2. Identify ways to interconnect 
parks, with schools, 
neighborhoods, and natural 
features  

4. Identify future park locations 
that allow safe access for children 
and elderly 

5. Design and plan a broad 
selection of park facilities and 
recreation programs that are 
appropriate for all ages  

6. Design and plan for 
neighborhood parks in convenient 
locations that are within a 10 
minute travel time of the majority 
of the existing and planned 
population  
7. Seek public-private partnership 
opportunities in order to reduce 
public costs  Convene YMCA, Boys and Girls Clubs, youth sports 

associations and other youth service agencies for a 
dialog on collaboration.  Follow up with an RFP for 
management of Parish facilities 

Dec-13 

Staff time to 
facilitate dialog, 
legal and 
purchasing 
expertise to 
structure 
agreements 

N/A; should 
save money 

  
Organizational 
capacity, 
fundraising 

non-profits, youth 
sports 
associations, 
community 
institutions 

This is a new model, currently 
defined by YMCA management of 
lower Parish community centers.  
Work must be done to identify 
opportunities and partners 

8. Construct bicycle trails on 
levees  

Integrate trails into NOV scope, or develop a follow 
on project to implement trails there.  Dec-13 

Staff time, 
political 
investment TBD 

USACE, BP 
fines     

This improvement supports 
tourism development and could 
comprise a unique element of the 
Parish's  QOL 

Work with USACE to incorporate trails into the 
scope of Mississippi River and back levee  Dec-14 

Staff time, 
political 
investment TBD 

USACE, BP 
fines     
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Plaquemines Parish Short Term Work Program 

PARKS AND RECREATION 

Action Plan Element 
Critical steps 

Target 
Date 

Resources Req'd 
Cost Estimate 

Funding 
Source 

Impediments Partners Comments,  Examples 
Legislation 

PPG Admin 
Action 

Others Admin 
Action 

staff, consultant, 
agency, legal, etc. 

8. Construct sidewalks and 
bicycle/multipurpose trails to 
provide connections to parks from 
schools and neighborhoods  

Implement Complete Streets policy for new 
construction.   

Jun-14 

Ordinance, 
Development 
Regs, Council 
support 

N/A, included 
in 
infrastructure 

Project 
funds, New 
development 

Incremental 
project costs 

PTAs, neighbor-
hood groups, 
merchants 

Appreciation for this strategy will 
grow with the completion of the 
Parks Master Plan 

Work with State DOTD to obtain safe routes to 
schools grants 

Jun-14 
Staff time for 
Grant 
application 

matching 
funds 

SRTS 
Program 
funds, local 
for matching 
funds 

Competitive 
program, school 
locations are 
detached from 
neighborhoods  

PTAs, neighbor-
hood groups 

9. Maximize potential of existing 
attractions as resident and visitor 
destinations, for example 
establish Fort Jackson and Fort St. 
Philip National Park or Monument 
site  

Work with USNPS to develop a National Heritage 
Area designation as a first step to Monument or 
Park designation 

Jun-17 
staff, consultant, 
heritage non-
profit 

$50,000 

Historic 
preservation 
programs, 
tourism 
agency 
grants 

competitive 
process, large 
consensus 
building process 

Tourism industry, 
Louisiana 
Department of 
Culture, 
Recreation & 
Tourism  Atchafalaya National Heritage Area 

is a good nearby model.  PPG 
should reach out to them. 

Expand interpretive activities at history parks.   Jun-14 

volunteers, local 
historians, 
academic 
advisors 

small, event 
oriented costs 

in-kind, event 
sponsorships 

organization, civic 
capacity 

Tourism industry, 
Louisiana 
Department of 
Culture, 
Recreation & 
Tourism  

10. Provide adequate funding and 
staffing for the ongoing 
maintenance of the parks  

Evaluate options for dedicated funding, including a 
special parks district or hotel-motel tax Jun-13 

staff time, 
political will N/A   

competing budget 
priorities     

Form a friends of parks organization to help 
neighborhoods adopt and care for parks, and 
advocate for greater funding Dec-13 

community 
support, staff 
organizational 
capacity     communica-tions 

Local community 
organizations, 
congregations, 
neighborhood 
groups   

Form partnerships with local businesses or 
industries to adopt local parks, with recognition 
through signage and special activities Dec-13 

political will, 
Parish staff 
support, legal 
support to draft 
agreements N/A     

Harvey Canal 
Assoc, Business 
Alliances, Tourism 
Industry   
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Plaquemines Parish Short Term Work Program 

STORMWATER & DRAINAGE 

Action Plan Element 
Critical steps 

Target 
Date 

Resources Req'd 
Cost 

Estimate 
Funding 
Source 

Impediments Partners Comments,  Examples 
Legislation 

PPG Admin 
Action 

Others Admin 
Action 

staff, consultant, agency, legal, 
etc. 

1. Develop a comprehensive 
stormwater and master drainage 
plan to pinpoint necessary 
improvements to civil and 
mechanical drainage 
infrastructure 

Identify Potential Funding Source and begin to seek 
funding. Begin dialogue with U.S. Army Corps of 
Engineers 

2015 
Parish 
Staff/Consultant/USACE 

$500,000 - 1 
Million 

CDBG, HMGP 
Funding 
Shortfall 

USACE, 
Governor's Office 
of Homeland 
Security and 
Emergency 
Preparedness 

This plan is a top priority and 

should be expedited if 
possible. New and expanded 
canals and pump-station 
upgrades should be 

incorporated in plan. 

2. Harden or storm-proof the 21 
drainage pump stations operated 
in Plaquemines Parish. 

Identify Potential Funding Source and begin to seek 
funding. Begin dialogue with U.S. Army Corps of 
Engineers 

2017 
Parish 
Staff/Consultant/USACE 

$1-5 Million HMGP 
Funding 
Shortfall 

USACE, 
Governor's Office 
of Homeland 
Security and 
Emergency 
Preparedness 

This proposed hardening 
program would be similar to the 
hardening programs in Jefferson 
and Orleans Parishes. Effort 
should focus on backflow 
prevention to reduce risk in the 
event of a pump failure. 

3. Construct improvements to 
private levees to bring them to 
federal standards.  

Identify Potential Funding Source and begin to seek 
funding. Begin dialogue with U.S. Army Corps of 
Engineers 

under-
way and 
ongoing 
through  
2022 

Parish 
Staff/Consultant/Legal/U
SACE 

Over $25 
Million 

HMGP, CDBG 

Funding 
Shortfall, lack 
of Partnering 
Agency 
Support, Lack 
of Public 
Support 

USACE, 
Governor's Office 
of Homeland 
Security and 
Emergency 
Preparedness 

This would include inventory of 
the private levees, identification 
and remediation of deficiencies, 
and federalization of the levees. 

4. Develop a system for pumping 
down of drainage canals to low 
water levels in advance of storm 
events. 

Begin internal preparations  2015 Parish Staff 
$250,000 - 
$500,000 

    
Drainage 
Department 

  

5. Adopt a Stormwater 
Management Ordinance.   

Begin internal preparations  
2013-
2014 

Parish Staff/Legal 
$250,000 - 
$500,000 

    
Drainage 
Department, 
Parish Council 

This would provide Plaquemines 
Parish with the latest means for 
providing drainage to its citizens. 

Effort should be coordinated 

with Parish’s MS4 program. 

6. Improve drainage on the 
northern bank of the Intracoastal 
Canal. 

Identify Potential Funding Source and begin to seek 
funding. Begin dialogue with U.S. Army Corps of 
Engineers 

2017 
Parish 
Staff/Consultant/USACE 

$5-10 Million HMGP, CDBG 
Funding 
Shortfall 

USACE, 
Governor's Office 
of Homeland 
Security and 
Emergency 
Preparedness 
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Plaquemines Parish Short Term Work Program 

STORMWATER & DRAINAGE 

Action Plan Element 
Critical steps 

Target 
Date 

Resources Req'd 
Cost 

Estimate 
Funding 
Source 

Impediments Partners Comments,  Examples 
Legislation 

PPG Admin 
Action 

Others Admin 
Action 

staff, consultant, agency, legal, 
etc. 

7. Develop new standards for 
servitudes and acquire servitudes 
to the minor drainage ditches. 

Begin internal preparations 2016 Parish Staff/Legal $0-$250,000   

Funding 
Shortfall, 
Lack of 
Public 
Support 

Drainage 
Department, 
Parish Council 

This would allow Plaquemines 
Parish to properly maintain the 
ditches, which would prevent 
them from clogging or backing up 
during rain events. 

8. Construct a "pump to the river" 
project in Belle Chasse. 

Identify Potential Funding Source and begin to seek 
funding. Begin dialogue with U.S. Army Corps of 
Engineers 

2022 
Parish 
Staff/Consultant/USACE 

$10 - 25 
Million 

HMGP 
Funding 
Shortfall 

USACE, 
Governor's Office 
of Homeland 
Security and 
Emergency 
Preparedness 
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Plaquemines Parish Short Term Work Program 

GOVERNMENT ORGANIZATION 

Action Plan Element 
Critical steps 

Target 
Date 

Resources Req'd 
Cost 

Estimate 
Funding 
Source 

Impediments Partners Comments,  Examples 
Legislation 

PPG Admin 
Action 

Others Admin 
Action 

staff, consultant, 
agency, legal, etc. 

1. Amend Article 2 of the 
Plaquemines Parish Charter to 
make Port Commission 
independent of the Parish Council. 

Formalize amendment to Charter (Article 2) to 
provide for a port commission (in place of Parish 
Council) to oversee Parish Port, Harbor, and 
Terminal District. Sep-13 

Staff, Approval 
by Parish Council Staff time 

Parish 
Operating 
Budget 

Potential 
referendum 
failure   

Port Commission independence should 
be the number one organizational 
priority as effective port management 
is critical to the parish's livelihood. 

  

Scope an RFP to conduct public outreach & 
education campaign, and hire consultant to lead 
campaign. Sep-Oct-13 

President's 
Office; Parish 
Purchasing staff 
to administer 
procurement Staff time 

Parish 
Operating 
Budget       

  

Conduct public outreach and education campaign. Jan-Mar-13 consultant 

TBD in 
scoping 
process 

Parish 
Operating 
Budget 

Participation 
levels; 
opposition     

  

Hold referendum to approve Charter amendment. Apr-14 staff Staff time 

Parish 
Operating 
Budget 

Failure of 
referendum     

2. Implement Parish organizational 
structure changes. 

Adopt ordinance to establish the following 
departments as well as associated responsibilities 
and support structure:  

Dec-13 

Presidents 
Office, Parish 
Council to adopt Staff time 

Parish 
Operating 
Budget     

Ordinance development should 
demonstrate its direct linkage to the 
CMP. 

• Department of Emergency Preparedness 
• Department of Economic and Community 
Development 
• Office of Coastal Zone Management, Levees, & 
Flood Protection 
• Office of Procurement 

  Prepare qualifications, pay grades, & search for 
following leadership positions. 

Jan-Feb-14 

Civil Service 
Board to 
approve job 
descriptions; 
Human 
Resources, 
Finance 
Department & 
President's 
office staff to 
facilitate other 
aspects Staff time 

Parish 
Operating 
Budget   

DNR Office 
of Coastal 
Management 

Archer Study as a resource.  It is 
recommended that a third party 
consultant develop overall job 
descriptions and pay grades. 

• Director of Emergency Preparedness  
• Director of Economic and Community 
Development 
• Director of Coastal Zone Management, Levees, & 
Flood Protection 
• Director of Procurement 

  

Fill new positions. 
Mar-May-

14 

Human 
Resources; 
Presidents Office  TBD 

Parish 
Operating 
Budget 

Funding 
shortfall     
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Plaquemines Parish Short Term Work Program 

GOVERNMENT ORGANIZATION 

Action Plan Element 
Critical steps 

Target 
Date 

Resources Req'd 
Cost 

Estimate 
Funding 
Source 

Impediments Partners Comments,  Examples 
Legislation 

PPG Admin 
Action 

Others Admin 
Action 

staff, consultant, 
agency, legal, etc. 

3.  Reorganize Office of Parish 
President to establish Chief of Staff 
& Chief Financial Officer positions. 

Adopt ordinance to establish the following 
positions and associated responsibilities in the 
Office of the President:  

Dec-13 

President’s 
Office to draft 
ordinance, 
Parish Council to 
adopt Staff time 

Parish 
Operating 
Budget     

Ordinance development should 
demonstrate direct linkage to the CMP.  
Ideally, this initiative should be 
coordinated and adopted at the same 
time as STWP Action Plan item #2, 
above. 

• Chief Financial Officer 
• Chief of Staff 

  

Prepare qualifications, pay grades, & search for 
Chief Financial Officer and Chief of Staff. Jan-14 

Civil Service 
Board to 
approve job 
descriptions; 
Human 
Resources, 
Finance 
Department, & 
President's 
Office staff to 
facilitate other 
aspects Staff time 

Parish 
Operating 
Budget     

Archer Study as a resource.  It is 
recommended that a third party 
consultant develop overall job 
descriptions and pay grades. 

  

Fill new positions. Feb-Apr-14 

Human 
Resources; 
President's 
Office TBD 

Parish 
Operating 
Budget 

Funding 
shortfall   Archer Study as a resource 

4. Pursue Plaquemines Parish 
Charter amendment to 
institutionalize new organizational 
structure formalized in STWP items 
2 & 3 above. 

Formalize list of Charter changes to articles 3 and 5 
with expressed connections to CMP 
implementation. Jul-14 

Staff, Approval 
by Parish Council Staff time 

Parish 
Operating 
Budget     

See Section J of the Community agenda 
for explanation of specific Charter 
changes recommended. 

  

Scope an RFP to conduct public outreach & 
education campaign. Aug-14 

President's 
Office; Parish 
Purchasing staff 
to administer 
procurement Staff time 

Parish 
Operating 
Budget       

   

Conduct public outreach and education campaign. Aug-Oct-14 consultant 

TBD in 
scoping 
process 

Parish 
Operating 
Budget 

Participation 
levels; 
opposition     

  

Hold referendum to formalize Charter amendment. Nov-14 Staff     

Failure of 
referendum; 
conflict with 
general 
election 
cycle   

Should ensure have built strong new 
government structure under 
ordinances in STWP items 2 & 3 as well 
as community support for new 
structure prior to pursuing referendum.  
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Plaquemines Parish Short Term Work Program 

GOVERNMENT ORGANIZATION 

Action Plan Element 
Critical steps 

Target 
Date 

Resources Req'd 
Cost 

Estimate 
Funding 
Source 

Impediments Partners Comments,  Examples 
Legislation 

PPG Admin 
Action 

Others Admin 
Action 

staff, consultant, 
agency, legal, etc. 

5. Increase the capacity of Parish 
Government to support long-term 
economic growth 

Create Chief Financial Officer position (see Action 
Plan items 3 & 4 above). Dec-13             

 Implement Government Finance STWP items (see 
Government Finance STWP).               

 Implement Economic Development STWP items 
(see Economic Devt STWP).               

6. Evaluate possibility of privatizing 
selected services  Scope an RFI and RFP for a Feasibility Study of 

Privatizing Selected Services, obtaining info on 
available capabilities, project cost, and yielding a 
scope of services: include solid waste, boat harbors 
and marinas, roadside maintenance, grass cutting, 
and mosquito control. 2015 

Parish 
Purchasing staff 
to administer 
procurement, 
Finance 
Department 
staff, Consultant Staff time 

Parish 
Operating 
budget 

Funding 
shortfall   

Consider previous studies recently 
completed.  Should occur after 
government structure is reorganized.  
Changes to government structure will 
help provide the right capacity to 
address these issues and identify 
specific opportunity areas.  

  

Budget and fund feasibility study. 2015 
Finance 
Department 

TBD during 
scoping 
process TBD       

7. Develop performance measures 
for Parish departments to evaluate 
achievement towards Parish goals  

Establish performance measures by Department. 2013-2014 

Department 
Heads, 
President's 
Office Staff time 

Parish 
Operating 
Budget 

Staff time; 
agreement 
on measures   

Utilize examples from benchmark 
communities.  Performance measures 
are critical to public accountability and 
should be streamlined to make easy for 
the public to follow.  Coordinate 
development of performance measures 
with restructuring efforts (Action Plan 
items 2 & 3 above) 

  

Create online accountability for performance 
measures. Dec-14 

Data Processing 
Department; 
President's 
Office     

Flexibility of 
website   

The Parish has IT staff that should 
make doing this easy and minimally 
time consuming.  

8. Identify effective public-private 
partnerships for economic 
development and tourism  Maintain existing relationships with industries and 

economic development partners. Ongoing 

Economic 
Development 
Staff Staff time 

Parish 
Operating 
Budget   

PABI, 
Businesses, 
GNO Inc; 
State 

Coordinate with STWP for Economic 
Development. 

  
Establish bi-monthly or quarterly meetings with 
businesses to identify opportunities. Sep-13 

Economic 
Development 
Staff Staff time 

Parish 
Operating 
Budget   

Businesses, 
PABI 

Include outcomes as part of 
performance measures 
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Plaquemines Parish Short Term Work Program 

GOVERNMENT FINANCE 

Action Plan Element 
Critical steps 

Target 
Date 

Resources Req'd 
Cost 

Estimate 
Funding 
Source 

Impediments Partners Comments,  Examples 
Legislation 

PPG Admin 
Action 

Others Admin 
Action 

staff, consultant, agency, 
legal, etc. 

1. Adopt Plaquemines Parish 
Comprehensive Master Plan  

Educate Council & constituents on final 
recommendations of CMP. Apr-Jul-13 

Parish 
Department heads 

Already 
funded N/A   

Plaquemines 
CMP Steering 
Committee; 
consultant 

Important to note that eligibility for 
federal coastal restoration money and 
other federal funding requires 
communities have a comprehensive plan 
in place. Part of the message to 
facilitate community approval and 
adoption should be that until now "we 
have never had a vision." 

  

Council adoption of CMP Jul-13 Parish Council 

Parish 
Operating 
Budget 

Parish 
Operating 
Budget     See above comments 

2. Develop a Stable Long-Run 
Financial Structure Formalize the process of prioritizing capital 

improvement projects in a Capital Improvements 
Plan. Apr-14 

Parish Council to 
approve; Parish 
administration 
develop process 

Staff and 
Council time 

Parish 
Operating 
Budget       

  

Prepare a long-range financial plan for the Parish: 
initiate RFP for the Financial Plan; hire consultant to 
develop plan with Parish. 

Apr-14 to 
Oct-14 

Finance 
Department to 
draft RFP; Parish 
Purchasing staff to 
administer 
procurement 

Staff time; 
financial plan 
cost TBD in 
scoping 
process 

Parish 
Operating 
Budget     

It is important that the Parish invest in 
its future. 

  Adopt long-term budget plan. Jan-15 Parish Council none         
  

Realign fee structures to achieve cost recovery in 
Enterprise Funds: (1) Complete study of to examine 
existing fees and identify needed changes; (2) 
develop new fee structure.   

Council to approve; 
Finance 
Department to 
develop study & 
new fee structure Staff time 

Parish 
Operating 
Budget 

Opposition 
to potential 
fee increases     

3. Prepare an Economic Growth 
Plan (EGP) 

Scope an RFI and RFP for the EGP, obtaining info on 
available capabilities, project cost, and yielding a 
scope of svcs.  Sep-13 

Parish Economic 
Development staff 
to draft RFI, RFP; 
Parish Purchasing 
staff to administer 
procurement 

Available 
staff 

Parish 
Operating 
Budget   

PABI for 
guidance on 
scope;  GNO 
Inc. 

Coordinate with Parish P3 Plan and CEDS 
for Greater New Orleans 

  

Budget and Fund the EGP. Sep-13 
Include funding if 
Parish Budget 

TBD in 
Scoping 
Process   

availability of 
funding     

  

See also STWP for Economic Development, item 2.               
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Plaquemines Parish Short Term Work Program 

GOVERNMENT FINANCE 

Action Plan Element 
Critical steps 

Target 
Date 

Resources Req'd 
Cost 

Estimate 
Funding 
Source 

Impediments Partners Comments,  Examples 
Legislation 

PPG Admin 
Action 

Others Admin 
Action 

staff, consultant, agency, 
legal, etc. 

4. Evaluate use of Special 
Assessment Districts and fees to 
maintain investments after federal 
funds have diminished  

Complete analysis of Special Assessment Districts 
and Parish fees. Dec-13 

Historic budget 
records; federal 
contracts; local 
ordinances Staff time 

Parish 
Operating 
Budget   

Consultant if 
assistance 
determined 
necessary 

Fee analysis should comprehensively 
review all current Parish fees and should 
include a special analysis of impact fees.  
Fee system should standardize fee 
process and ensure equitable and 
consistent fee policies for all applicants 
and users. 

  

Identify critical steps to implement new fees and 
districts if determined appropriate. Feb-14 

State & local 
regulatory 
requirements Staff time 

Parish 
Operating 
Budget       

  

Implement new policy. 
Mar-Jun-

2014 

Parish Council to 
pass needed 
ordinances 

Staff time to 
educate 
Council N/A       

5. Identify and Develop Alternative 
Funding Sources  

Sustain state and federal grant application efforts. Ongoing 

Parish 
Administration; 
President's Office   

State & 
Federal 
Government 

Availability 
of grants 

Federal & 
State 
Partners, US 
Senators & 
state 
legislators 

Continued support and partnership with 
elected officials, at both state and 
federal level, will be essential to 
obtaining grants. Adopting the CMP is 
another critical step in ensuring 
eligibility for certain grants. 

  

Complete analysis of likely oil/gas revenue over 10 
year period. Dec-13 

Finance 
Department Staff time 

Parish 
Operating 
Budget   

Oil & gas 
industry   

  

Implement Economic Growth Plan to grow industry 
presence. Sep-14 

Economic 
Development staff 
as lead Staff time 

Parish 
Operating 
Budget   

Other 
departments; 
PABI; LA DOE   

6. Create a Chief Financial Officer 
position  

Prepare qualifications, pay grade, & search for new 
Chief Financial Officer. Sep-13 

President's Office 
& Finance 
Department to 
prepare 
qualifications with 
Human Resources Staff time 

Parish 
Operating 
Budget       

  

Fill Chief Financial Officer position. Jan-14 

Human Resources, 
Finance & 
President's Office 

$500,000 to 
$700,000 
for 5 years 

Parish 
Operating 
Budget       

  

See also STWP for Government Organization.               
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Plaquemines Parish Short Term Work Program 

GOVERNMENT FINANCE 

Action Plan Element 
Critical steps 

Target 
Date 

Resources Req'd 
Cost 

Estimate 
Funding 
Source 

Impediments Partners Comments,  Examples 
Legislation 

PPG Admin 
Action 

Others Admin 
Action 

staff, consultant, agency, 
legal, etc. 

7. Perform a comprehensive audit 
of department budgets and 
operations 

Scope an RFI and RFP for the audit, obtaining info 
on available capabilities, project cost, and yielding a 
scope of svcs.  Feb-14 

Parish President 
Office staff to draft 
RFI, RFP; Parish 
Purchasing staff to 
administer 
procurement 

TBD in 
scoping 
process 

Parish 
Operating 
Budget   

Finance 
Department 
for guidance 
on scope   

  

Budget and Fund the audit. Feb-14 
Include funding if 
Parish Budget 

TBD in 
Scoping 
Process   

availability of 
funding     

8. Set targets for improving 
financial performance  

Adopt specific targets for cost recovery from 
Enterprise Funds. Jun-14 

CFO, Finance 
Department           

  Establish policy to prioritize capital improvements 
based on CMP. May-14 

Requires Council 
approval         Coordinate with STWP, item 2 above. 

  Privatize services based on Feasibility Study of 
Privatizing Selected Services (see Government 
Organization STWP item 7).               

9. Prepare for increased 
maintenance and operating 
expenses  

Complete inventory of Parish Owned Properties. Sep-13 
Land Development 
staff Staff time 

Parish 
Operating 
Budget   Consultant   

  Develop long-term financial plan. (see STWP item 2 
above)               
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Plaquemines Parish Short Term Work Program 

WATER & WASTEWATER 

Action Plan Element 
Critical steps 

Target 
Date 

Resources Req'd 
Cost 

Estimate 
Funding 
Source 

Impediments Partners Comments,  Examples 
Legislation 

PPG Admin 
Action 

Others Admin 
Action 

staff, consultant, 
agency, legal, etc. 

1. Meeting water quality 
requirements at the Water Treatment 
Plants.  New criteria and guidelines 
are being implemented by the 
Louisiana Department of 
Environmental Quality which are more 
stringent than previous criteria. For 
example, the maximum allowable 
turbity level dropped from 1.0 to 0.3. 

Identify Potential Funding Source and begin to seek 
funding. Coordinate with the Parish's Contract 
Operator to implement operational measures and 
develop requirements for improvements to 
facilities if required 

2013 
Parish Staff, 
Contract 
Operator 

$1-5 million 
LDEQ Loans, 
CDBG 

Funding 
shortfall, 
condition of 
overall plants 

LDEQ, Office 
of 
Community 
Development 

  

2. Implement rehabilitation from 
previous SSES studies to address 
Infiltration and Inflow (I/I).  
Plaquemines Parish has performed 
several Sanitary Sewer Evaluation 
Surveys (SSES) which identify sources 
of I/I. Rehabilitation based on the 
outcome of these SSES should be 
implemented to reduce the I/I which 
overwhelm the sewer system during 
elevated wet weather flows. 

Develop rehabilitation plan based upon previous 
studies performed for Parish. Coordinate with 
Parish's Contract Operator to determine areas in 
need of most immediate attention. Identify 
potential funding source and begin to seek funding.  

2017 
Parish Staff, 
Consultant 

$5-10 Million 
LDEQ Loans, 
CDBG 

Funding 
shortfall 

LDEQ, Office 
of 
Community 
Development 

  

3. Upgrade intake structures at Belle 
Chase Water Treatment Plant, 
Boothville Water Treatment Plant, 
Dalcour Water Treatment Plant, 
Pointe a la Hache Treatment Plant 

Coordinate with Parish Contract Operator to 
determine operational requirements. Identify 
potential funding source and begin to seek funding.  

2013 

Parish Staff/ 
Contract 
Operator/ 
Consultant 

$5-10 Million CDBG 
Funding 
Shortfall 

Office of 
Community 
Development 

Belle Chasse intake will be upgraded 
by PPG when levee is raised there. 

4. Upgrade capacities of the Ironton 
Wastewater Treatment Plant, 
Boothville Wastewater Treatment 
Plant, and Phoenix Wastewater 
Treatment Plant 

Coordinate with Parish Contract Operator to 
determine operational requirements. Identify 
potential funding source and begin to seek funding.  

2022 

Parish Staff/ 
Contract 
Operator/ 
Consultant 

$5-10 Million 
LDEQ Loans, 
CDBG 

Funding 
Shortfall 

LDEQ, Office 
of 
Community 
Development 

Opening of the prison (scheduled for 
November 2013) will require more 
immediate capacity increases at the 
Phoenix Wastewater Treatment Plant. 

5. Upgrade Capacities of the Pointe a 
la Hache and Dalcour Water 
Treatment Plants 

Coordinate with Parish Contract Operator to 
determine operational requirements. Identify 
potential funding source and begin to seek funding.  

2022 

Parish Staff/ 
Contract 
Operator/ 
Consultant 

$1-5 million 
LDEQ Loans, 
CDBG 

Funding 
Shortfall 

LDEQ, Office 
of 
Community 
Development 

Opening of the prison (scheduled for 
November 2013) will require more 
immediate capacity increases at the 
Dalcour Water Treatment Plant. 
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Plaquemines Parish Short Term Work Program 

WATER & WASTEWATER 

Action Plan Element 
Critical steps 

Target 
Date 

Resources Req'd 
Cost 

Estimate 
Funding 
Source 

Impediments Partners Comments,  Examples 
Legislation 

PPG Admin 
Action 

Others Admin 
Action 

staff, consultant, 
agency, legal, etc. 

6. Provide sewerage to unsewered 
areas on the East and West Bank of 
the Parish 

Coordinate with Parish Contract Operator to 
determine operational requirements. Identify 
potential funding source and begin to seek funding.  

2022 

Parish Staff/ 
Contract 
Operator/ 
Consultant 

$5-10 Million 
LDEQ Loans, 
CDBG 

Funding 
Shortfall, 
Property 
Acquisition 

LDEQ, Office 
of 
Community 
Development 

  

7. Create a Water Master Plan for the 
Parish, including creation of a 
computerized hydraulic model of the 
water system, incorporation of the 
model into the Parish GIS system, and 
upgrade areas with pressure problems 
or cast iron pipes 

Identify funding source. Coordinate with Parish 
Contract Operator to determine areas in most need 
of immediate attention.  

2022 

Parish Staff/ 
Contract 
Operator/ 
Consultant 

$500,000-
$1,000,000 

LDEQ Loans, 
CDBG 

Funding 
shortfall 

LDEQ, Office 
of 
Community 
Development 

  

8. Conduct infrastructure upgrades for 
the sewerage and water systems, 
including repair of leaking sewer force 
mains, replacement of leaking fire 
hydrants, replacement of the 
secondary clarifier at Buras 
Wastewater Treatment Plant, and 
implementation of a sewerage lift 
station rehabilitation program 

Identify funding source. Coordinate with Parish 
Contract Operator to determine areas in most need 
of immediate attention. 

2022 - 
later 

Parish Staff/ 
Contract 
Operator/ 
Consultant 

$10-25 
Million 

LDEQ Loans, 
CDBG 

Funding 
Shortfall 

LDEQ, Office 
of 
Community 
Development 

  

9. Construct two water pipeline 
crossings of the Mississippi River to 
provide redundancy to the water 
systems of the East and West Bank of 
Plaquemines Parish.  

Identify funding source.  2022 

Parish Staff/ 
Contract 
Operator/ 
Consultant 

$1,000,000-
$5,000,000 

CDBG 
Funding 
shortfall 

Office of 
Community 
Development 

  

10. Institute a Water and Sewerage 
rate increase to compensate for the 
increasing expenses of maintaining 
the sewerage and water systems 

Conduct a rate study in which rates of surrounding 
Parishes and other similar sized municipalities 
within the state and the country are compared. 
Perform economic analysis of operational costs, tax 
revenue, loan and bonding status, and immediate 
infrastructure needs. Coordinate with Parish 
Contract Operator.  

2016 

Parish Staff/ 
Contract 
Operator/ 
Consultant 

$250,000 - 
$500,000 

CDBG 

Lack of 
Public 
Support, 
Funding 
Shortfall 

Office of 
Community 
Development 
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